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V&A 
RESOURCE ALLOCATION ESTIMATE 

PROPOSAL NO: 07-0092.02 

CLIENT: MHW 

PROJECT TITLE: Otay Water Treatement Plant (Phase 1)- Construction Support (Revised) 

Date: 24-Aug-07 

Task Description 
Principal- Sr. Project Project Mgr/ Sr. Project 
in-Charge Manager Project Enginer Enginer Clerical Total 

Other Direct Costs-Task 1 

Truck 

Mileage 

Office Expenses/Printing/Reproduction (5% DL) 

Total ODC: 

Amount 

80 per day per Day . $0 

$0.48 per Mile $72 
$507 

$579 

Subtotal 

1 

2 

3 

Bid Support 

A. Review up to 2 RFC's 

Pre-Constmction Support 

A. Review of up to 2 RFI's 

B. Review of up to 3 shop dwg submittals 

Site Testing 

A. Field testing 

B, System Activation 

C. Letter Report 2 

Subtotal Hrs & Direct Labor-Task 1: 2 

1 

1 

3 

2 

7 

3 

3 

6 

4 

2 

4 

22 

16 

16 

32 

1 

2 

2 

5 

4 

4 

10 

20 . 

20 

10 

68 

$655 

$655 

$1,555 

$2,960 

$2,780 

$1,530 

$10,135 

Hourly 

Total Other Direct Cost 

Total Direct Labor 

$200 $175 

$400 $1,225 

$160 $145 $70 

$3,520 $4,640' $350 $10,135 

GRAND TOTAL ESTIMATED COST $10,714 

07-0092 CSS Phase 1 RAE • Revised.xis 
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V&A 
RESOURCE ALLOCATION ESTIMATE 

PROPOSAL NO: 07-0092.03 

CLIENT: MHW 

PROJECT TITLE; Otay Water Treatement Plant (Phase 2) - Construction Support 

Date: 25-Ju!-07 

Task Description 
Principal-in- Sr. Project 

Charge Manager 

Project Mgr/ 
Sr. Project 
Engineer 

Project 
Engineer 

Clerical Total Subtotal 

1 Bid Support 

A. Review of up to 2 RFC's 

2 Pre-Construction Support 

A. Review of up to 2 RFI's 

B. Review of up lo 3 shop dwg submittals 
\ 

3 Site Testing 

A. Field testing 

B. System Activation 

C. Letter Report 1 

Subtotal Hrs & Direct Labor-Task 
1: 

4 

6 

2 

2 

4 

21 16 

$655 

1 

2 

1 

4 

4 

10 

10 

12. 

8 

48 

$815 

$1,555 

$1,480 

$1,620 

$1,260 

$7,385 

Other Direct Costs-Task 1 

Truck 

Mileage 

Office Expenses/Printing/Reproduction (5% DL) 

Total ODC: 

Amount 

80 per day 4 Day $320 

0.48 per mile 150 Miles $72 
$369 

$761 

Hourly 

Total Other Direct Cost 

Total Direct Labor 

$200 $175 $160 $145 

$200 $1,225 $3,360 

$70 

$2,320 $280 $7,385 

GRAND TOTAL ESTIMATED COST $8,146 

07-0092 CSS Phase 2 RAE - Revised.xls 
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SUMMARY 

OTA Y Phase One Services 

Tpmmmm 
i 
2 
3 
4 
5 
6 
7 

^ C T f T ^ x t a i M i a a | ^ ^ 

PCS Kickoff Meeting 
Upgrade Application Software Design Guide 
Develop and Test Process Area Control Programs 
Operator and Technical Staff Training 
Project Management 
Master Station Design 
Master Station System Development 
Expenses 

Project Total 

wmmtswrnmsm 
$1,313.00 

S26,776.00 
$384,126.00 
$67,536.00 

$162,436.00 
$128,097.00 
$179,266.00 
$42,975.00 

$992,525.00 
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SUMMARY 
Project Estimate for; Otay PCS Phase II integration 

p*»ia*aNjH#s23S3^ 
Application Programming 

Startup Process Areas 

Project Management 

Expenses 

Hardware 

Software (Less Wonderware) 

$135,068 

$28,112 

$20,150 

$183,330 

$1,923 

$70,495 

$15,250 

$87,668 $270,998 

Otay PCS Phase 2 Estimate Final V3.x!s\Summary\10/3/2007 1 of 1 EMA Confidential 
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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 

AND 

HARRIS AND ASSOCIATES 

FOR 

OTAY WATER TREATMENT PLANT 

CONTRACT NUMBER: H084188 

Lump Sum Design Long Form Revised 09/30/2007 
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AGREEMENT BETWEEN 

THE CITY OF SAN DIEGO 
AND HARRIS & ASSOCIATES/ 

FOR CONSTRUCTION MANAGEMENT PROFESSIONALCONSTRUCTION 
MANAGEMENT SERVICES 

THIS Agreement is made and entered into between the City of San Diego, a municipal 
corporation [City], and Harris & Associates [Construction Management Professional] for the 
Construction Management Professional to provide Professional Services to the City for the Otay 
Water Treatment Plant Upgrades Phase I & I I Project\?ro]zci\. 

RECITALS 

The City wants to retain the services of a professional Construction Management firm to 
provide Construction Management and Inspection services [Professional Services]. 

The Construction Management Professional represents that it has the expertise, 
experience and personnel necessary to provide the Professional Services for the Project. 

The City and the Construction Management Professional [Parties] want to enter into an 
Agreement whereby the City will retain the Construction Management Professional to provide, 
and the Construction Management Professional shall provide, the Professional Services for the 
Project [Agreement]. 

In consideration of the above recitals and the mutual covenants and conditions set forth, 
herein, and for good and valuable consideration, the receipt and sufficiency of which are hereby 
acknowledged, the Parties hereby set forth their mutual covenants and understandings as follows: 

ARTICLE I 

CONSTRUCTION MANAGEMENT PROFESSIONAL SERVICES 

The above-listed recitals are true and correct and are hereby incorporated by reference. 

1.1 Scope of Services. The Construction Management Professional shall perform the 
Professional Services as set forth in the written Scope of Services (Exhibit A) at the direction of 
the City. 

1.2 Contract Administrator. The Engineering and Capital Improvement 
Department is the contract administrator for this Agreement. The Construction Management 
Professional shall provide the Professional Services under the direction of a designated 
representative of the Engineering and Capital Improvement Department . The City's 
designated representative will communicate with the Construction Management Professional on 
all matters related to the administration of this Agreement and the Construction Management 
Professional's performance ofthe Professional Services rendered hereunder. When this 
Agreement refers to communications to or with the City, those communications will be with the 

Lump Sum Design Long Form - 1 - Revised 09-30-2007 
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designated representative, unless the designated representative or the Agreement specifies 
otherwise. However, when this Agreement refers to an act or approval to be performed by City, 
that act or approval shall be performed by the Mayor or his designee, unless the Agreement 
specifies otherwise. 

1.3 City Modification of Scope of Services. The City may, without invalidating this 
Agreement, order changes in the Scope of Services by altering, adding to or deducting from the 
Professional Services to be performed. All such changes shall be in writing and shall be 
performed in accordance with the provisions of this Agreement. If any such changes cause an 
increase or decrease in the Construction Management Professional's cost of, or the time required 
for, the performance of any ofthe Professional Services, the Construction Management 
Professional shall immediately notify the City in accordance with Section 9.1 of this Agreement. 
If the City deems it appropriate, an equitable adjustment to the Construction Management 
Professional's compensation or time for performance may be made, provided that any adjustment 
must be approved by both Parties in writing. 

1.4 Written Authorization. Prior to performing any Professional Services in 
connection with the Project, the Construction Management ProfessionalConstruction 
Management Professional shall obtain from the City a written authorization to proceed. Further, 
throughout the term of this Agreement, the Construction Management ProfessionalConstruction 
Management Professional shall immediately advise the City in writing of any anticipated change 
in the Scope of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time 
Schedule (Exhibit C), and shall obtain the City's written consent to the change prior to making 
any changes. In no event shall the City's consent be construed to relieve the Construction 
Management ProfessionalConstruction Management Professional from its duty to render all 
Professional Services in accordance with applicable laws and accepted industry standards. 

1.5 Confidentiality of Services. All Professional Services performed by the 
Construction Management Professional, including but not limited to all drafts, data, 
correspondence, proposals, reports, and estimates compiled or composed by the Construction 
Management Professional, pursuant to this Agreement, are for the sole use ofthe City, its agents 
and employees. Neither the documents nor their contents shall be released to any third party 
without the prior written consent ofthe City. This provision does not apply to information that 
(a) was publicly known, or otherwise known to the Construction Management Professional, at 
the time that it was disclosed to the Construction Management Professional by the City, 
(b) subsequently becomes publicly known through no act or omission ofthe Construction 
Management Professional, or (c) otherwise becomes known to the Construction Management 
Professional other than through disclosure by the City. Except for Subcontractors covered by 
Section 4.4, neither the documents nor their contents shall be released to any third party without 
the prior written consent ofthe City. 

Lump Sum Design Long Form —2— Revised 09-30-2007 
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ARTICLE H 

DURATION OF AGREEMENT 

2.1 Term of Agreement. This Agreement shall be effective on the date it is executed 
by the last Party to sign the Agreement, and approved by the City Attorney in accordance with 
San Diego Charter Section 40. Unless otherwise terminated, it shall be effective until completion 
ofthe Scope of Services or / June 30,2012/ whichever is the earliest but not to exceed five years 
unless approved by City ordinance. 

2.2 Time of Essence. Time is ofthe essence for each provision of this Agreement, 
unless otherwise specified in this Agreement. The time for performance ofthe Scope of Services 
(Exhibit A) is set forth in the Time Schedule (Exhibit C). 

2.3 Notification of Delay. The Construction Management Professional shall 
immediately notify the City in writing if the Construction Management Professional experiences 
or anticipates experiencing a delay in performing the Professional Services within the time 
frames set forth in the Time Schedule (Exhibit C). The written notice shall include an 
explanation ofthe cause for, and a reasonable estimate ofthe length ofthe delay. If in the 
opinion ofthe City, the delay affects a material part ofthe Project, the City may exercise its 
rights under Sections 2.5-2.7 of this Agreement or amend the scope of services in accordance 
Section 1.3. 

2.4 Delay. If delays in the performance ofthe Professional Services are caused by 
unforeseen events beyond the control ofthe Parties, such delay may entitle the Construction 
Management Professional to a reasonable extension of time, but such delay shall not entitle the 
Construction Management Professional to damages or additional compensation. Any such 
extension of time must be approved in writing by the City. The following conditions may 
constitute such a delay: war; changes in law or government regulation; labor disputes; strikes; 
fires, floods, adverse weather or other similar condition ofthe elements necessitating cessation of 
the Construction Management Professional's work; inability to obtain materials, equipment, or 
labor; required additional Professional Services; or other specific reasons agreed to between the 
City and the Construction Management Professional; provided, however, that: (a) this provision 
shall not apply to, and the Construction Management Professional shall not be entitled to an 
extension of time for, a delay caused by the acts or omissions ofthe Construction Management 
Professional; and (b) a delay caused by the inability to obtain materials, equipment, or labor shall 
not entitle the Construction Management Professional to an extension of time unless the 
Construction Management Professional furnishes the City, in a timely manner, documentary 
proof satisfactory to City ofthe Construction Management Professional's inability to obtain 
materials, equipment, or labor. 

2.5 City's Right to Suspend for Convenience. The City may, at its sole option and 
for its convenience, suspend all or any portion ofthe Construction Management Professional's 
performance ofthe Professional Services, for a reasonable period of time not to exceed six 
months. In accordance with the provisions of this Agreement, the City will give written notice to 
the Construction Management Professional of such suspension. In the event of such a 
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suspension, in accordance with the provisions of Article III of this Agreement, the City shall pay 
to the Construction Management Professional a sum equivalent to the reasonable value ofthe 
Professional Services the Construction Management Professional has satisfactorily performed up 
to the date of suspension. Thereafter, the City may rescind such suspension by giving written 
notice of rescission to the Construction Management Professional. The City may then require the 
Construction Management Professional to resume performance ofthe Professional Services in 
compliance with the terms and conditions of this Agreement; provided, however, that the 
Construction Management Professional shall be entitled to an extension of time equal to the 
length ofthe suspension, unless otherwise agreed to in writing by the Parties. 

2.6 City's Right to Terminate for Convenience. The City may, at its sole option and 
for its convenience, terminate all or any portion ofthe Professional Services agreed to pursuant 
to this Agreement by giving written notice of such termination to the Construction Management 
Professional. Such notice shall be delivered by certified mail with return receipt for delivery to 
the City. The termination ofthe Professional Services shall be effective upon receipt ofthe 
notice by the Constmction Management Professional. After termination of this Agreement, the 

• Construction Management Professional shall complete any and all additional work necessary for 
the orderly filing of documents and closing ofthe Construction Management Professional's 
Professional Services under this Agreement. For services satisfactorily rendered in completing 
the work, the Construction Management Professional shall be entitled to fair and reasonable 
compensation for the Professional Services performed by the Construction Management 
Professional before the effective date of termination. After filing of documents and completion 
of performance, the Construction Management Professional shall deliver to the City all drawings, 
plans, calculations, specifications and other documents or records related to both the Project and 
to the Construction Management Professional's Professional Services on the Project. By 
accepting payment for completion, filing and delivering documents as called for in this 
paragraph, the Construction Management Professional discharges the City of all ofthe City's 
payment obligations and liabilities under this Agreement. 

2.7 City's Right to Terminate for Default. If the Construction Management 
Professional fails to satisfactorily perform any obligation required by this Agreement, the 
Construction Management Professional's failure constitutes a Default. A Default includes the 
Construction Management Professional failure to adhere to the Time Schedule. If the 
Constmction Management Professional fails to satisfactorily cure a Default within ten calendar 
days of receiving written notice from the City specifying the nature ofthe Default, the City may 
immediately cancel and/or terminate this Agreement, and terminate each and every right ofthe 
Constmction Management Professional, and any person claiming any rights by or through the 
Construction Management Professional under this Agreement The rights and remedies ofthe 
City enumerated in this Section are cumulative and shall not limit, waive, or deny any ofthe 
City's rights under any other provision of this Agreement Nor does this Section otherwise waive 
or deny any right or remedy, at law or in equity, existing as ofthe date of this Agreement or 
hereinafter enacted or established, that may be available to the City against the Constmction 
Management Professional. 

ARTICLE HI 

COMPENSATION 
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3.1 Amount of Compensation. The City shall pay the Construction Management 
Professional for performance of all Professional Services rendered in accordance with this 
Agreement, including reasonably related expenses, in an amount not to exceed $3,096,976 for 
Phase I and Phase I I ($1,841,391 phase I and $1,255,585 phase II). The City shall pay the 
Constmction Management Professional in accordance with Section 3.3 The compensation for the 
Scope of Services shall not exceed $1,748,554 for phase I and $1,193,567 for phase II, and the 
compensation for Additional Services (described in Section 3.2), if any, shall not exceed $92,832 
for phase I and $62, 018 for phase II. 

3.2 Additional Services. The City may require that the Constmction Management 
Professional perform additional Professional Services beyond those described in the Scope of 
Services [Additional Services]. Prior to the Constmction Management Professional's 
performance of Additional Services, the City, and the Constmction Management Professional 
must agree in writing upon a fee for the Additional Services, including reasonably related 
expenses, in accordance with the Compensation and Fee Schedule (Exhibit B). The City will pay 
the Constmction Management Professional for the performance of Additional Services in 
accordance with Section 3.3. 

3.3 Manner of Payment. The City shall pay the Constmction Management 
Professional in accordance with the Compensation and Fee Schedule (Exhibit B). For the 
duration of this Agreement, the Design Professional shall not be entitled to fees, including fees 
for expenses, that exceed the amounts specified in the Compensation and Fee Schedule. The 
Constmction Management Professional shall submit one invoice per calendar month in a form 
acceptable to City in accordance with the Compensation and Fee Schedule. The Construction 
Management Professional shall include with each invoice a description of completed 
Professional Services, reasonably related expenses, if any, and all other information, including 
but not limited to: the progress percentage ofthe Scope of Services and/or deliverables 
completed prior to the invoice date, as required by the City. The City will pay undisputed 
portions of invoices within thirty calendar days of receipt. 

3.4 Additional Costs. Additional Costs are those costs that can be reasonably 
determined to be related to the Constmction Management Professional's errors or omissions, and 
may include Design Professional's, City, or Subcontractor overhead, constmction, materials, 
demolition, and related costs. The Constmction Management Professional shall not be paid for 
the Professional Services required due to the Constmction Management Professional's errors or 
omissions, and the Constmction Management Professional shall be responsible for any 
Additional Costs associated with such errors or omissions. These Additional Costs may be 
deducted from monies due, or that become due, the Construction Management Professional. 
Whether or not there are any monies due, or becoming due, the Construction Management 
Professional shall reimburse the City for Additional Costs due to the Design Professional's errors 
or omissions. 

3.5 Eighty Percent Notification. The Constmction Management Professional shall 
promptly notify the City in writing of any potential cost overruns. Cost overruns include, but are 
not limited to the following: (1) where anticipated costs to be incurred in the next sixty calendar 
days, when added to all costs previously incurred, will exceed 80 percent ofthe maximum 
compensation for this Agreement; or (2) where the total cost for performance ofthe Scope of 

Lump Sum Design Long Form —5— Revised 09-30-2007 



001394 

Services (Exhibit A) appears that it may be greater than the maximum compensation for this 
Agreement. 

ARTICLE IV 

CONSTRUCTION MANAGEMENT PROFESSIONAL'S OBLIGATIONS 

4.1 Industry Standards. The Constmction Management Professional agrees that the 
Professional Services rendered under this Agreement shall be performed in accordance with the 
standards customarily adhered to by an experienced and competent professional construction 
management firm using the degree of care and skill ordinarily exercised by reputable 
professionals practicing in the same field of service in the State of California. Where approval by 
the City, the Mayor or his designee, or other representatives ofthe City is required, it is 
understood to be general approval only and does not relieve the Constmction Management 
Professional of responsibility for reasonably complying with all applicable and pubhshed, laws, 
codes, and good consulting practices. 

4.2 Right to Audit. 

4.2.1 Access. The City retains the right to review and audit, and the reasonable right of 
access to Constmction Management Professional's and any Subcontractor's premises to review 
and audit the Constmction Management Professional's or Subcontractor's compliance with the 
provisions of this Agreement [City's Right]. The City's Right includes the right to inspect and 
photocopy same, and to retain copies, outside ofthe Constmction Management Professional's 
premises, of any and all Project-related records with appropriate safeguards, if such retention is 
deemed necessary by the City in its sole discretion. This information shall be kept by the City in 
the strictest confidence allowed by law. 

4.2.2 Audit. The City's Right includes the right to examine any and all books, 
records, documents and any other evidence of procedures and practices that the City determines 
are necessary to discover and verify that the Constmction Management Professional or 
Subcontractor is in compliance with all requirements under this Agreement. During normal 
business hours and upon reasonable notice. 

4.2.2.1 Cost Audit. If there is a claim for additional compensation or for 
Additional Services, the City's Right includes the right to examine books, records, documents, 
and any and all other evidence and accounting procedures and practices that the City determines 
are necessary to discover and verify all direct and indirect costs, of whatever nature, which are 
claimed to have been incurred, or anticipated to be incurred. 

4.2.2.2 Accounting Records. The Constmction Management 
Professional and all Subcontractors shall maintain complete and accurate records in accordance 
with Generally Accepted Accounting Practices in the industry. The Constmction Management 
Professional and Subcontractors shall make available to the City for review and audit; all Project 
related accounting records and documents, and any other financial data. Upon the City's request, 
the Constmction Management Professional and Subcontractors shall submit exact duplicates of 
originals of all requested records to the City. 
Lump Sum Design Long Form - 6 - Revised 09-30-2007 



001395 

4.2.3 City's Right Binding on Subcontractors. The Constmction Management 
Professional shall include the City's Right as described in Section 4.2, in any and all of then-
subcontracts, and shall ensure that these sections are binding upon all Subcontractors. 

4.2.4 Compliance Required before Mediation or Litigation. A condition 
precedent to proceeding with mandatory mediation and further litigation provided for in Article 
VII is the Constmction Management Professional's and Subcontractors full compliance with the 
provisions of this Section 4.2 within sixty days ofthe date on which the City mailed a written 
request to review and audit compliance. 

4.3 Insurance. The Constmction Management Professional shall not begin the 
Professional Services under this Agreement until it has: (a) obtained, and provided to the City, 
insurance certificates and endorsements reflecting evidence of all insurance required in Article 
IV, Section 4.3.1; however, the City reserves the right to request, and the Constmction 
Management Professional shall submit, copies of any policy upon reasonable request by the City; 
(b) obtained City approval of each company or companies as required by Article FV, Section 
4.3.2; and (c) confirmed that all policies contain the specific provisions required in Article IV, 
Section 4.3.4. Construction Management Professional's liabilities, including but not limited to 
Constmction Management Professional's indemnity obligations, under this Agreement, shall not 
be deemed limited in any way to the insurance coverage required herein. Except as provided for 
under California law, all policies of insurance required hereunder must provide that the City is 
entitled to thirty (30) days prior written notice (10 days for cancellation due to non-payment of 
premium) of cancellation or non-renewal ofthe policy or policies. Maintenance of specified 
insurance coverage is a material element of this Agreement and Constmction Management 
Professional's failure to maintain or renew coverage or to provide evidence of renewal during the 
term of this Agreement may be treated as a material breach of contract by the City. 

Further, the Constmction Management Professional shall not modify any policy or 
endorsement thereto which increases the City's exposure to loss for the duration of this 
Agreement. 

4.3.1 Types of Insurance. At all times during the term of this Agreement, the 
Constmction Management Professional shall maintain insurance coverage as follows: 

4.3.1.1 Commercial General Liability. Commercial General Liability 
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form 
providing coverage at least as broad which shall cover liability arising from any and all personal 
injury or property damage in the amount of $ 1 million per occurrence and subject to an annual 
aggregate of $2 million. There shall be no endorsement or modification ofthe CGL limiting the 
scope of coverage for either insured vs. insured claims or contractual liability. All defense costs 
shall be outside the limits ofthe policy. 

4.3.1.2 Commercial Automobile Liability. For all ofthe Construction 
Management Professional's automobiles including owned, hired and non-owned automobiles, the 
Constmction Management Professional shall keep in full force and effect, automobile insurance 
written on an ISO form CA 00 01 12 90 or a later version of this form or an equivalent form 
providing coverage at least as broad for bodily injury and property damage for a combined single 
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limit of $1 million per accident. Insurance certificate shall reflect coverage for any automobile 
(any auto). 

4.3.1.3 Workers' Compensation. For all ofthe Constmction 
Management Professional's employees who are subject to this Agreement and to the extent 
required by the applicable state or federal law, the Constmction Management Professional shall 
keep in full force and effect, a Workers' Compensation policy. That policy shall provide a 
minimum of $1 million of employers' liability coverage, and the Constmction Management 
Professional shall provide an endorsement that the insurer waives the right of subrogation against 
the City and its respective elected officials, officers, employees, agents and representatives. 

4.3.1.4 Architects & Engineers Professional Liability. For all ofthe 
Constmction Management Professional's employees who are subject to this Agreement, the 
Constmction Management Professional shall keep in full force and effect, Professional Liability 
coverage for professional liability with a limit of $5 million per claim and $5 million annual 
aggregate. The Constmction Management Professional shall ensure both that: (1) the policy 
retroactive date is on or before the date of commencement ofthe Project; and (2) the policy will 
be maintained in force for a period of three years after substantial completion ofthe Project or 
termination of this Agreement whichever occurs last. The Construction Management 
Professional agrees that for the time period defined above, there will be no changes or 
endorsements to the policy that increase the City's exposure to loss. All defense costs shaii be 
outside the limits ofthe policy. 

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility ofthe 
Construction Management Professional and shall be disclosed to the City at the time the 
evidence of insurance is provided. 

4.3.3 Acceptability of Insurers. 

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance 
required by this Contract or in the Special General Conditions shall only be carried by insurance 
companies with a rating of at least "A-, VI" by A.M. Best Company, that are authorized by the 
California Insurance Commissioner to do business in.the State of California, and that have been 
approved by the City. 

4.3.3.2 The City will accept insurance provided by non-admitted, "surplus 
lines" carriers only if the carrier is authorized to do business in the State of California and is 
included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of insurance 
carried by non-admitted carriers are subject to all ofthe requirements for policies of insurance 
provided by admitted carriers described herein. 

4.3.4 Required Endorsements. 

The following endorsements to the policies of insurance are required to be provided to 
the City before any work is initiated under this Agreement. 

4.3.4.1 Commercial General Liability Insurance Endorsements. 
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ADDITIONAL INSURED. To the fullest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of (a) ongoing 
operations performed by you or on your behalf, (b) your products, (c) your work, including but 
not limited to your completed operations performed by you or on your behalf, or (d) premises 
owned, leased, controlled or used by you. 

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies must 
be endorsed to provide that the insurance afforded by the Commercial General Liability policy or 
policies is primary to any insurance or self-insurance of the City of San Diego and its elected 
officials, officers, employees, agents and representatives as respects operations of the Named 
Insured. Any insurance maintained by the City of San Diego and its elected officials, officers, 
employees, agents and representatives shall be in excess of Constmction Management 
Professional's insurance and shall not contribute to it. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in Section 
9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that the Constmction Management Professional's insurance shall apply separately to each 
insured against whom claim is made or suit is bought, except with respect to the limits ofthe 
insurer's liability and shall provide cross-liability coverage. 

4.3.4.2 Automobile Liability Insurance Endorsements 

ADDITIONAL INSURED. To the ftillest extent allowed by law including but not 
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed 
to include as an additional Insured the City of San Diego and its respective elected officials, 
officers, employees, agents and representatives with respect to liability arising out of automobile 
owned, leased, hired or borrowed by or on behalf of the Constmction Management Professional. 

CANCELLATION. Except as provided for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payments of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in Section 
9.1 "Notices." 

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to provide 
that Constmction Management Professional's insurance shall apply separately to each insured 
against whom claim is made or suit is brought, except with respect to the limits ofthe insurer's 
liability and shall provide cross-liability coverage. 
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4.3.4.3 Worker's Compensation and Employer's Liability 
Insurance Endorsements. 

CANCELLATION. Except as provided for under California law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal ofthe 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

WAIVER OF SUBROGATION. The Worker's Compensation policy or policies must 
be endorsed to provide that the insurer will waive all rights of subrogation against the City and 
its respective elected officials, officers, employees, agents and representatives for losses paid 
under the terms of this policy or these policies which arise from work performed by the Named 
Insured for the City. 

4.3.4.4 Architects & Engineers Professional Liability 
Insurance. 

CANCELLATION. Except as provide for under California Law, the policy or policies 
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10 
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the 
policy or policies. Such notice shall be addressed to the City at the address specified in 
Section 9.1 "Notices." 

4.3.5 Reservation of Rights.The City reserves the right, from time to time, to 
review the Constmction Management Professional's insurance coverage, limits, deductible and 
self-insured retentions to determine if they are acceptable to the City. The City will reimburse the 
Constmction Management Professional for the cost of the additional premium for any coverage 
requested by the City in excess of that required by this Agreement without overhead, profit, or 
any other markup. 

4.3.6 Additional Insurance. The Constmction Management Professional may 
obtain additional insurance not required by this Agreement. 

4.3.7 Excess Insurance. All policies providing excess coverage to the City shall 
follow the form ofthe primary policy or policies including but not limited to all endorsements. 

4.4 Subcontractors, The Construction Management Professional's hiring or retaining 
of any third parties [Subcontractors] to perform services related to the Project [Subcontractor 
Services] is subject to prior approval by the City. The Constmction Management Professional 
shall list on the Subcontractor List (Exhibit D Attachment BB) all Subcontractors known to the 
Constmction Management Professional at the time this Agreement is entered. If at any time after 
this Agreement is entered into the Constmction Management Professional identifies a need for 
additional Subcontractor Services, the Constmction Management Professional shall give written 
notice to the City ofthe need, at least forty-five days before entering into a contract for such 
Subcontractor Services. The Constmction Management Professional's notice shall include a 
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justification, a description ofthe scope of work, and an estimate of all costs for the Subcontractor 
Services. The Constmction Management Professional may request that the City reduce the forty-
five day notice period. The City agrees to consider such requests in good faith. 

4.4.1 Subcontractor Contract. All contracts entered into between the 
Constmction Management Professional and any Subcontractor shall contain the information as 
described in Sections 4.6, 4.7, 4.10.2, and 4.18, and shall also provide as follows: 

4.4.1.1 Each Subcontractor shall obtain insurance policies which shall be 
kept in full force and effect during any and all work on this Project and for the duration of this 
Agreement. Each Subcontractor shall obtain, and the Constmction Management Professional 
shall require the Subcontractor to obtain, all policies described in Section 4.3.1 in the amounts 
required by the City, which shall not be greater than the amounts required ofthe Construction 
Management Professional. 

4.4.1.2 The Constmction Management Professional is obligated to pay the 
Subcontractor, for Construction Management Professional and City-approved invoice amounts, 
out of amounts paid by the City to the Constmction Management Professional, not later than 
fourteen working days from the Constmction Management Professional's receipt of payment 
from the City. Nothing in this paragraph shall be construed to impair the right ofthe 
Constmction Management Professional and any Subcontractor to negotiate fair and reasonable 
pricing and payment provisions among themselves. 

4.4.1.3 In the case of a deficiency in the performance of Subcontractor 
Services, the Constmction Management Professional shall notify the City in writing of any 
withholding of payment to the Subcontractor, specifying: (a) the amount withheld; (b) the 
specific cause under the terms ofthe subcontract for withholding payment; (c) the connection 
between the cause for withholding payment and the amount withheld; and (d) the remedial action 
the Subcontractor must take in order to receive the amount withheld. Once the Subcontractor 
corrects the deficiency, the Constmction Management Professional shall pay the Subcontractor 
the amount withheld within fourteen working days ofthe Construction Management 
Professional's receipt ofthe City's next payment. 

4.4.1.4 In any dispute between the Constmction Management 
Professional and Subcontractor, the City shall not be made a party to any judicial or 
administrative proceeding to resolve the dispute. The Constmction Management Professional 
agrees to defend and indemnify the City as described in Article VI of this Agreement in any 
dispute between the Constmction Management Professional and Subcontractor should the City 
be made a party to any judicial or administrative proceeding to resolve the dispute in violation of 
this position. 

4.4.1.5 The Subcontractor is bound to the City's Equal 
Opportunity Contracting Program covenants set forth in Article IV, Section 4.6 and Exhibit D of 
this Agreement. 

4.4.1.6 The City is an intended beneficiary of any work performed 
by the Subcontractor for purposes of establishing a duty of care between the Subcontractor and 
the City. 
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4.5 Contract Activity Report. The Constmction Management Professional shall 
submit statistical information to the City as requested in the City's Contract Activity Report 
(Exhibit D Attachment CC). The statistical information shall include the amount of 
subcontracting provided by firms during the period covered by the Contract Activity Report. 
With the Contract Activity Report, the Constmction Management Professional shall provide an 
invoice from each Subcontractor listed in the report. The Constmction Management Professional 
agrees to issue payment to each firm listed in the Report within fourteen working days of 
receiving payment from the City for Subcontractor Services as described in Section 4.4.1. 

4.6 Non-Discrimination Requirements. 

4.6.1 Compliance with the City's Equal Opportunity Contracting Program. 
The Constmction Management Professional shall comply with the City's Equal Opportunity 
Contracting Program Constmction Management Professional Requirements (Exhibit D). The 
Constmction Management Professional shall not discriminate against any employee or applicant 
for employment on any basis prohibited by law. The Constmction Management Professional 
shall provide equal opportunity in all employment practices. The Constmction Management 
Professional shall ensure that its Subcontractors comply with the City's Equal Opportunity 
Contracting Program Constmction Management Professional Requirements. Nothing in this 
Section shall be interpreted to hold the Constmction Management Professional liable for any 

4.6.2 Non-Discrimination Ordinance. The Constmction Management 
Professional shall not discriminate on the basis of race, gender, religion, national origin, 
ethnicity, sexual orientation, age, or disability in the solicitation, selection, hiring or treatment of 
Subcontractors, vendors or suppliers. The Constmction Management Professional shall provide 
equal opportunity for Subcontractors to participate in subcontracting opportunities. The 
Constmction Management Professional understands and agrees that violation of this clause shall 
be considered a material breach ofthe contract and may result in contract termination, 
debarment, or other sanctions. This language shall be in contracts between the Constmction 
Management Professional and any Subcontractors, vendors and suppliers. 

4.6.3 Compliance Investigations. Upon the City's request, the Construction 
Management Professional agrees to provide to the City, within sixty calendar days, a truthful and 
complete list ofthe names of all Subcontractors, vendors, and suppliers that the Constmction 
Management Professional has used in the past five years on any of its contracts that were 
undertaken within San Diego County, including the total dollar amount paid by the Constmction 
Management Professional for each subcontract or supply contract. The Constmction 
Management Professional further agrees to fully cooperate in any investigation conducted by the 
City pursuant to the City's Nondiscrimination in Contracting Ordinance (San Diego Municipal 
Code sections 22.3501-22.3517) The Constmction Management Professional understands and 
agrees that violation of this clause shall be considered a material breach ofthe contract and may 
result in remedies being ordered against the Constmction Management Professional up to and 
including contract termination, debarment, and other sanctions for violation ofthe provisions of 
the Nondiscrimination in Contracting Ordinance. The Constmction Management Professional 
further understands and agrees that the procedures, remedies and sanctions provided for in the 
Nondiscrimination Ordinance apply only to violations of said Nondiscrimination Ordinance. 
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4.7 Drug-Free Workplace. The Constmction Management Professional agrees to 
comply with the City's Drug-Free Workplace requirements set forth in Council Policy 100-17, 
adopted by San Diego Resolution R-277952 and incorporated into this Agreement by this 
reference. The Constmction Management Professional shall certify to the City that it will provide 
a drug-free workplace by submitting a Constmction Management Professional Certification for a 
Drug-Free Workplace form (Exhibit E). 

4.7.1 Construction Management Professional's Notice to Employees. The 
Constmction Management Professional shall publish a statement notifying employees that the 
unlawful manufacture, distribution, dispensation, possession, or use of a controlled substance is 
prohibited in the work place, and specifying the actions that will be taken against employees for 
violations ofthe prohibition. 

4.7.2 Drug-Free Awareness Program. The Constmction Management 
Professional shall establish a drug-free awareness program to inform employees about: (1) the 
dangers of dmg abuse in the work place; (2) the policy of maintaining a drug-free work place; 
(3) available dmg counseling, rehabilitation, and employee assistance programs; (4) the penalties 
that may be imposed upon employees for dmg abuse violations. 

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the 
Construction Management Professional shall post the drug-free policy in a prominent place. 

4.7.4 Subcontractor's Agreements. The Construction Management 
Professional further certifies that each contract for Subcontractor Services for this Project shall 
contain language that binds the Subcontractor to comply with the provisions of Article IV, 
Section 4.7 of this Agreement, as required by Sections 2.A.(1) through (3) of Council Policy 
100-17. Constmction Management Professionals and Subcontractors shall be individually 
responsible for their own drug-free work place program. 

4.8 Americans with Disabilities Act Statement 

4.8.1 ADA Compliance. The Consultant agrees to comply with the City's 
American with Disabilities Act (ADA) requirements set forth in Council Policy 100-04, 
adopted by Council Resolution No. 282153 and incorporated into this Agreement by this 
reference. Consultant shall certify to the City that it will comply with the ADA by 
adhering to the following provisions of the ADA: 

4.8.1.1 Title I - Employment Mandates. "No contractor may 
discriminate against qualified persons with disabilities in any aspects of employment, 
including recruitment, hiring, promotions, conditions and privileges of employment, 
training, compensation, benefits, disciplines, layoffs, and terminations of employment." 

4.8.1.2 Title II - State and Local Government. "No qualified 
individual with a disability may be excluded on the basis, from participation in, or be 
denied the benefits of services, programs, or activities by contractors or subcontractors 
providing services to the City." 
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4.8.1.3 Posting the Statement. Post a statement addressing the 
requirements of the ADA in a prominent place at the worksite. 

4.8.2 Subconsultant Agreements. The Consultant further certifies 
that each contract for Subconsultant Services for this Project shall contain language that 
binds the Subconsultant to comply with the provisions of Article IV, Section 4.8 of this 
Agreement. Consultants and Subconsultants shall be individually responsible for their 
own ADA employment programs. 

4.8.3 ADA Standards. The Consultant is responsible for the 
construction management ofthe Project in accordance with all applicable laws, 
regulations, and codes, including, but not limited to, the 1990 Americans with Disabilities 
Act [ADA] and Title 24 California Code of Regulations [Building Code] as defined in 
Section 18910 of California Health and Safety Code [Title 24]. The Consultant is 
responsible to comply with all portions of Title 24 and the ADA. (For specific services and 
public accommodations, the Consultant may contract the Office ofthe Americans with 
Disabilities Act, Civil Rights Division, U.S. Department of Justice, P.O. Box 66118, 
Washington, D.C. 20035-6118; phone number (202) 514-0301.) 

4.9 Product Endorsement. The Constmction Management Professional 
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Regulation 95.65, concerning product endorsement. Any advertisement identifying or referring 
to the City as the user of a product or service requires the prior written approval ofthe City. 

4.10 Conflict of Interest. The Constmction Management Professional is subject to all 
federal, state and local conflict of interest laws, regulations, and policies applicable to public 
contracts and procurement practices, including but not limited to California Government Code 
sections 1090, et. seq. and 81000, et. seq., and the City of San Diego Ethics Ordinance, codified 
in the San Diego Municipal Code at sections 27.3501 to 27,3595. 

4.10.1 If, in performing the Professional Services set forth in this Agreement, any 
member ofthe Constmction Management Professional's organization makes, or participates in, a 
"governmental decision" as described in Title 2, section 18701(a)(2) ofthe California Code of 
Regulations, or performs the same or substantially all the same duties for the City that would 
otherwise be performed by a City employee holding a position specified in the department's 
conflict of interest code, the individual shall be subject to a conflict of interest code requiring the 
completion of one or more statements of economic interests disclosing the individual's relevant 
financial interests. The determination as to whether any individual members ofthe Constmction 
Management Professional's organization must make disclosures of relevant financial interests is 
set forth in the Determination Form (Exhibit F). 

4.10.1.1 If a determination is made that certain individuals must disclose 
relevant financial interests, the statements of economic interests shall be made on Fair Political 
Practices Commission Form 700 and filed with the City Clerk. The individual shall file a Form 
700 (Assuming Office Statement) within thirty calendar days ofthe City's determination that the 
individuals are subject to a conflict of interest code. Each year thereafter, the individuals shall 
also file a Form 700 (Annual Statement) on or before April 1, disclosing any financial interests 
held during the previous calendar year for which the individual was subject to a conflict of 
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interest code. A Form 700 (Leaving Office Statement) shall also be filed when the individual 
discontinues services under this Agreement. 

4.10.1.2 If the City requires an individual member ofthe Construction 
Management Professional's organization to file a statement of economic interests as a result of 
the Professional Services performed, the individual shall be considered a "City Official" subject 
to the provisions ofthe City of San Diego Ethics Ordinance, including the prohibition against 
lobbying the City for one year following the termination of this Agreement. 

4.10.2 The Constmction Management Professional shall establish and make 
known to its employees and agents appropriate safeguards to prohibit employees from using their 
positions for a purpose that is, or that gives the appearance of being, motivated by the desire for 
private gain for themselves or others, particularly those with whom they have family, business, 
or other relationships. 

4.10.3 The Constmction Management Professional and its Subcontractors having 
subcontracts amounting to 1% or more ofthe value ofthe Professional Services agreed to under 
this Agreement are precluded from participating in design services on behalf of the contractor, 
and any other constmction services related in any way to these Professional Services without the 
prior written consent ofthe City. 

4.10.4 The Constmction Management Professional's personnel employed on the 
Project shall not accept gratuities or any other favors from any Subcontractors or potential 
Subcontractors. The Constmction Management Professional shall not recommend or specify any 
product, supplier, or contractor with whom the Design Profeissional has a direct or indirect 
financial or organizational interest or relationship that would violate conflict of interest laws, 
regulations, or policies. 

4.10.5 If the Constmction Management Professional violates any conflict of 
interest law or any ofthe provisions in this Section 4.10, the violation shall be grounds for 
immediate termination of this Agreement. Further, the violation subjects the Constmction 
Management Professional to liability to the City for attorney's fees and all damages sustained as 
a result ofthe violation., 

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out of, 
or relates in any way to the Professional Services provided under this Agreement, upon the City's 
request, the Constmction Management Professional, its agents, officers, and employees agree to 
assist in resolving the dispute or litigation. The Constmction Management Professional's 
assistance includes, but is not limited to, providing professional consultations, attending 
mediations, arbitrations, depositions, trials or any event related to the dispute resolution and/or 
litigation. 

4.12 Compensation for Mandatory Assistance. The City will compensate the 
Constmction Management Professional for fees incurred for providing Mandatory Assistance as 
Additional Services under Section 3.2. If, however, the fees incurred for the Mandatory 
Assistance are determined, through resolution ofthe third party dispute or litigation, or both, to 
be attributable in whole, or in part, to the acts or omissions ofthe Constmction Management 
Professional, its agents, officers, and employees, the Constmction Management Professional 
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shall reimburse the City. The City is then entitled to reimbursement of all fees paid to the 
Constmction Management Professional, its agents, officers, and employees for Mandatory 
Assistance. 

4.13 Attorney Fees related to Mandatory Assistance. In providing the City with 
dispute or litigation assistance, the Constmction Management Professional or its agents, officers, 
and employees may incur expenses and/or costs. The Design Professional agrees that any 
attorney fees it may incur as a result of assistance provided under Section 4.11 are not 
reimbursable. The Parties agree this provision does not in any way affect their rights to seek 
attorney fees under Article VIII, Section 8.8 of this Agreement. 

4.14 Storm Water Management Discharge Control. The Constmction Management 
Professional shall comply with Section 43.03 ofthe San Diego Municipal Code, Storm Water 
Management Discharge Control, and any and all Best Management Practice guidelines and 
pollution elimination requirements as may be established by the Enforcement Official. Further, 
the Constmction Management Professional shall enforce the Project's Storm Water Pollution 
Prevention Plan (SWPPP) as implemented by the contractor during Project constmction. Where 
applicable, the SWTPPP shall comply with both the California Regional.Water Quality Control 
Board Statewide General Constmction Storm Water permit and National Pollution Discharge 
Elimination System permit requirements and any municipal regulations adopted pursuant to the 
permits. 

ARTICLE V 

RESERVED 

Lump Sum Design Long Form - 46- - Revised 09-30-2007 



001405 

ARTICLE VI 

INDEMNIFICATION 

6.1 Indemnification. Other than in the performance of Constmction Management 
Professional services which shall be solely as addressed in Section 6.2 below, to the fullest 
extent permitted by law, Constmction Management Professional shall defend (with legal counsel 
reasonably acceptable to the City), indemnify and hold harmless the City and its officers, agents, 
departments, officials, and employees [Indemnified Parties] from and against all claims, losses, 
costs, damages, injuries (including, without limitation, injury to or death of an employee of 
Construction Management Professional or its Subcontractors), expense and liability of every 
kind, nature and description (including, without limitation, incidental and consequential 
damages, court costs, reasonable attorney's fees, litigation expenses and fees of expert 
consultants or expert witnesses incurred in connection therewith and costs of investigation) that 
arise out of, pertain to, or relate to, directly or indirectly, in whole or in part, any services that is 
not covered by Article VI Section 6.2 and is performed under this Agreement by the 
Constmction Management Professional, any Subcontractor, anyone directly or indirectly 
employed by them, or anyone that they control. The Constmction Management Professional's 
duty to defend, indemnify, protect and hold harmless shall not include any claims or liabilities 
arising from the active negligence, sole negligence or willful misconduct ofthe Indemnified 
Parties. 

6.2 Construction Management Professional Services Indemnification and 
Defense. 

6.2.1 Construction Management Professional Services Indemnification. To 
the fullest extent permitted by law (including, without limitation, California Civil Code Section 
2782.8), with respect to the performance of Constmction Management Professional services, 
Constmction Management Professional shall indemnify and hold harmless the City, its officers, 
or employees, from all claims, demands or liability that arise out of, pertain to or relate to the 
negligence, recklessness, or willful misconduct of Constmction Management Professional or 
Constmction Management Professional's officers or employees. 

6.2.2 Construction Management Professional Services Defense. Parties will 
work in good faith to procure applicable insurance coverage for the cost of any defense arising 
from all claims, demands or liability that arise out of, pertain to or relate to the negligence, 
recklessness, or willful misconduct of Constmction Management Professional or Construction 
Management Professional's officers or employees. 

6.3 Insurance. The provisions of this Article are not limited by the requirements of 
Section 4.3 related to insurance. 

6.4 Enforcement Costs. The Constmction Management Professional agrees to pay 
any and all costs the City incurs enforcing the indemnity and defense provisions set forth in this 
Article. 

ARTICLE VR 
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MEDIATION 

7.1 Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of 
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof, and 
if said dispute cannot be settled through normal contract negotiations, prior to the initiation of 
any litigation, the Parties agree to attempt to settle the,dispute in an amicable manner, using 
mandatory mediation under the Constmction Industry Mediation Rules ofthe American 
Arbitration Association (AAA) or any other neutral organization agreed upon before having 
recourse in a court of law. 

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall be 
paid by the Party producing such witnesses. All other expenses ofthe mediation, including 
required traveling and other expenses ofthe mediator [Mediator], and the cost of any proofs or 
expert advice produced at the direct request ofthe Mediator, shall be bome equally by the 
Parties, unless they agree otherwise. 

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties shall 
be used to mediate the dispute. The Mediator will be knowledgeable in constmction aspects and 
may be selected from lists famished by the AAA or any other agreed upon Mediator. To initiate 
mediation, the initiating Party shall serve a Request for Mediation on the opposing Party. If the 
Mediator is selected from a list provided by AAA, the initiating Party shall concurrently file with 
AAA a "Request for Mediation" along with the appropriate fees, a list of three requested 
Mediators marked in preference order, and a preference for available dates. 

7.3.1 If AAA is selected to coordinate the mediation, within ten working days 
from the receipt ofthe initiating Party's Request for Mediation, the opposing Party shall file the 
following: a list of preferred Mediators listed in preference order after striking any Mediators to 
which they have any factual objection, and a preference for available dates. If the opposing Party 
strikes all of initiating Party's preferred Mediators, opposing Party shall submit a list of three 
preferred Mediators listed in preference order to initiating Party and Administrator. Initiating 
Party shall file a list of preferred Mediators listed in preference order, after striking any Mediator 
to which they have any factual objection. This process shall continue until both sides have agreed 
upon a Mediator. 

7.3.2 The Administrator will appoint or the Parties shall agree upon the highest, 
mutually preferred Mediator from the individual Parties' lists who is available to serve within the 
designated time frame. 

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for 
the mediation shall be mutually agreed upon. 

7.4 Conduct of Mediation Sessions. Mediation hearings will be conducted in an 
informal manner and discovery will not be allowed. All discussions, statements, or admissions 
will be confidential to the Party's legal position. The Parties may agree to exchange any 
information they deem necessary. 

7.4.1 Both Parties must have an authorized representative attend the mediation. 
Each representative must have the authority to recommend entering into a settlement. Either 
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Party may have attomey(s) or expert(s) present. Upon reasonable demand, either Party may 
request and receive a list of witnesses and notification whether attomey(s) will be present. 

7.4.2 Any agreements resulting from mediation shall be documented in writing. 
All mediation results and documentation, by themselves, shall be "non-binding" and 
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise agreed 
upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or liability and 
their actions shall not be subject to discovery. 

ARTICLE VIII 

INTELLECTUAL PROPERTY RIGHTS 

8.1 Work For Hire. All original designs, plans, specifications, reports, 
documentation, and other informational materials, whether written or readable by machine, 
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable 
Materials) is "work for hire" under the United States Copyright law and shall become the sole 
property ofthe City and shall be delivered to the City upon request. The Contractor, including its 
employees, and independent Subcontractor(s), shall not assert any common law or statutory 
patent, copyright, trademark, or any other intellectual proprietary right to the City to the 
deliverable Materials. 

8.2. Rights in Data. All rights (including, but not limited to publication(s), 
registration of copyright(s)', and trademark(s)) in the Deliverable Materials, developed by the 
Contractor, including its employees, agents, talent and independent Subcontractors pursuant to 
this Agreement are the sole property ofthe City. The Constmction Management Professional, 
including its employees, agents, talent, and independent Subcontractors), may not use any such 
Product mentioned.in this article for purposes unrelated to Constmction Management 
Professional's work on behalf of the City without prior written consent ofthe City. 

8.4 Moral Rights, Constmction Management Professional, its employees, agents, 
talent, and independent Subcontractor(s) hereby irrevocably and forever waives, and agrees 
never to assert, any Moral Rights in or to the Deliverable Materials which Constmction 
Management Professional, its employees, agents, talent, and independent Subcontractor(s), may 
now have or which may accme to Constmction Management Professional, its employees, agents, 
talent, and independent Subcontractor(s)' benefit under U.S. or foreign copyright laws and any 
and all other residual rights and benefits which arise under any other applicable law now in force 
or hereafter enacted. The term "Moral Rights" shall mean any and all rights of paternity or 
integrity ofthe and the right to object to any modification, translation or use of said content, and 
any similar rights existing under judicial, or statutory law of any country in the world or under 
any treaty, regardless of whether or not such right is denominated or referred to as a moral right 

8.5 Subcontracting. In the event that Constmction Management Professional utilizes 
a Subcontractor(s) for any portion ofthe Work that is in whole or in part ofthe specified 
Deliverable(s) to the City, the agreement between Constmction Management Professional and 
the Subcontractor [Subcontractor Agreement] shall include a statement that identifies that the 
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Deliverable/Work product as a "work-for hire" as defined in the Act and that all intellectual 
property rights in the Deliverable/Work product, whether arising in copyright, trademark, service 
mark or other belongs to and shall vest solely with the City. Further, the Subcontractor 
Agreement shall require that the Subcontractor, if necessary, shall grant, transfer, sell and assign, 
free of charge, exclusively to the City, all titles, rights and interests in and to said 
Work/Deliverable, including all copyrights and other intellectual property rights. City shall have 
the right to review any Subcontractor agreement for compliance with this provision. 

8.6 Publication Design. Professional may not publish or reproduce any Deliverable 
Materials, for purposes unrelated to Constmction Management Professional's work on behalf of 
the City without prior written consent ofthe City. 

8.7 Intellectual Property Warranty and Indemnification. Constmction 
Management Professional represents and warrants that any materials or deliverables, including 
all Deliverable Materials, provided under this contract are either original, not encumbered and do 
not infringe upon the copyright, trademark, patent or other intellectual property rights of any 
third party, or are in the public domain. If Deliverable Materials provided hereunder become the 
subject of a claim, suit or allegation of copyright, trademark or patent infringement, City shall 
have the right, in its sole discretion, to require Constmction Management Professional to 
produce, at Constmction Management Professional's own expense, new non-infringing 
materials, deliverables or Works as a means of remedying any claim of infringement in addition 
to any other remedy available to the City under law or equity. Constmction Management 
Professional further agrees to indemnify and hold harmless the City, its officers, employees and 
agents from and against any and all claims, actions, costs, judgments or damages of any type 
alleging or threatening that any materials, deliverables, supplies, equipment, services or Works 
provided under this contract infringe the copyright, trademark, patent or other intellectual 
property or proprietary rights of any third party (Third Party Claims of Infringement). If a Third 
Party Claim of Infringement is threatened or made before Construction Management 
Professional receives payment under this contract. City shall be entitled, upon written notice to 
Construction Management Professional, to withhold some or all of such payment. 

8.8 Enforcement Costs. The Constmction Management Professional agrees to pay 
any and all costs the City incurs enforcing the indemnity and defense provisions set forth in 
Article 8, including but not limited to, attorney's fees. 

ARTICLE IX 

MISCELLANEOUS 

9.1 Notices. In all cases where written notice is required under this Agreement, 
service shall be deemed sufficient if the notice is deposited in the United States mail, postage 
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this 
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to the 
City shall be addressed to: Mr. Iraj Asgharzadeh, 600 B Street, Ms 907, San Diego, CA. 92101-
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45406 and notice to the Constmction Management Professional shall be addressed to: Mr. Javier 
Saunders, 750 B Street, Suite 1800, San Diego, CA. 92101. 

9.2 Headings. All article headings are for convenience only and shall not affect the 
interpretation of this Agreement. 

9.3 Non-Assignment. The Constmction Management Professional shall not assign 
the obligations under this Agreement, whether by express assignment or by sale ofthe company, 
nor any monies due or to become due, without the City's prior written approval. Any assignment 
in violation of this paragraph shall constitute a Default and is grounds for immediate termination 
of this Agreement, at the sole discretion ofthe City. In no event shall any putative assignment 
create a contractual relationship between the City and any putative assignee. 

9.4 Independent Contractors. The Construction Management Professional and any 
Subcontractors employed by the Constmction Management Professional shall be independent 
contractors and not agents ofthe City. Any provisions of this Agreement that may appear to give 
the City any right to direct the Constmction Management Professional concerning the details of 
performing the Professional Services, or to exercise any control over such performance, shall 
mean only that the Constmction Management Professional shall follow the direction ofthe City 
concerning the end results ofthe performance. 

9.5 Construction Management Professional and Subcontractor Principals for 
Professional Services. It is understood that this Agreement is for unique Professional 
Services. Constmction Management Professional Constmction Management Professional. 
Accordingly, performance of Professional Services on the Project may not be delegated to other 
members ofthe Constmction Management Professional's organization or to Subcontractors 
without the prior written consent ofthe City. It is mutually agreed that the members ofthe 
Project Team are the principal persons responsible for delivery of all Professional Services and 
may not be removed from the Project without the City's prior written approval. Removal of any 
member ofthe Project Team with out notice and approval by the City vide may be considered a 
default ofthe terms and conditions of this Agreement by the Constmction Management 
Professional. In the event any member ofthe Project Team becomes unavailable for any reason, 
the City must be consulted as to any replacement. If the City does not approve of a proposed 
replacement, the City may terminate this Agreement pursuant to section 2.6 of this Agreement. 
Further, the City reserves the right, after consultation with the Construction Management 
Professional, to require any ofthe Constmction Management Professional's employees or agents 
to be removed from the Project. 

9.6 Additional Construction Management Professionals or Contractors. The City 
reserves the right to employ, at its own expense, such additional Constmction Management 
Professionals or contractors as the City deems necessary to perform work or "to provide the 
Professional Services on the Project. 

9.7 Employment of City Staff. This Agreement may be unilaterally and immediately 
terminated by the City, at its sole discretion, if the Constmction Management Professional 
employs an individual who, within the last twelve months immediately preceding such 
employment did, in the individual's capacity as an officer or employee ofthe City, participate in. 
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negotiate with, or otherwise have an influence on the recommendation made to the City Council 
or Mayor in connection with the selection ofthe Construction Management Professional. 

9.8 Covenants and Conditions. All provisions of this Agreement expressed as either 
covenants or conditions on the part ofthe City or the Constmction Management Professional, 
shall be deemed to be both covenants and conditions. 

9.9 Compliance with Controlling Law. The Constmction Management Professional 
shall comply with all laws, ordinances, regulations, and policies ofthe federal, state, and local 
governments applicable to this Agreement, including California Labor Code section 1720 
relating to the payment of prevailing wages during the design and preconstruction phases of a 
project, including inspection and land surveying work . In addition, the Constmction 
Management Professional shall comply immediately with all directives issued by the City or its 
authorized representatives under authority of any laws, statutes, ordinances, mles, or regulations. 
The laws ofthe State of California shall govern and control the terms and conditions of this 
Agreement. 

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any 
suit or proceeding concerning this Agreement, the interpretation or application of any of its 
terms, or any related disputes shall be in accordance with the laws ofthe State of California. The 
prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of attorney 
fees in addition to any other award made in such suit or proceeding. 

9.11 Successors in Interest, This Agreement and all rights and obligations created by 
this Agreement shall be in force and effect whether or not any Parties to the Agreement have 
been succeeded by another entity, and all rights and obligations created by this Agreement shall 
be vested and binding on any Party's successor in interest. 

9.12 Integration. This Agreement and the Exhibits and references incorporated into 
this Agreement fully express all understandings ofthe Parties concerning the matters covered in 
this Agreement. No change, alteration, amendment, or modification ofthe terms or conditions of 
this Agreement, and no verbal understanding ofthe Parties, their officers, agents, or employees 
shall be valid unless made in the form of a written change agreed to in writing by both Parties. 
All prior negotiations and agreements are merged into this Agreement. 

9.13 Counterparts. This Agreement may be executed in counterparts, which when 
taken together shall constitute a single signed original as though all Parties had executed the 
same page. 

9.14 No Waiver. No failure of either the City or the Constmction Management 
Professional to insist upon the strict performance by the other of any covenant, term or condition 
of this Agreement, nor any failure to exercise any right or remedy consequent upon a breach of 
any covenant, term, or condition of this Agreement, shall constitute a waiver of any such breach 
of such covenant, term or condition. No waiver of any breach shall affect or alter this 
Agreement, and each and every covenant, condition, and term hereof shall continue in full force 
and effect to any existing or subsequent breach.-
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9.15 Severability. The unenforceability, invalidity, or illegality of any provision of 
this Agreement shall not render any other provision of this Agreement unenforceable, invalid, or 
illegal. 

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as a 
limitation upon the powers ofthe City as a chartered city ofthe State of California. 

9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the 
right to be advised by counsel with respect to the negotiations, terms and conditions of this 
Agreement, and the decision of whether or not to seek advice of counsel with respect to this 
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall not 
be constmed in favor of or against either Party by reason ofthe extent to which each Party 
participated in the drafting ofthe Agreement 

9.18 Conflicts Between Terms. If an apparent conflict or inconsistency exists between 
the main body of this Agreement and the Exhibits, the main body of this Agreement shall 
control. If a conflict exists between an applicable federal, state, or local law, rule, regulation, 
order, or code and this Agreement, the law, mle, regulation, order, or code shall control. Varying 
degrees of stringency among the main body of this Agreement, the Exhibits, and laws, mles, 
regulations, orders, or codes are not deemed conflicts, and the most stringent requirement shall 
control. Each Party shall notify the other immediately upon the identification of any apparent 
conflict or inconsistency concerning this Agreement. 

9.19 Construction Management Professional Evaluation. City will evaluate 
Construction Management Professional's performance of Professional Services on the Project 
using the Consultant Evaluation Form (Exhibit H). 

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are 
incorporated into the Agreement by this reference. 

9.21 Survival of Obligations. All representations, indemnifications, warranties and 
guarantees made in, required by or given in accordance with this Agreement, as well as all 
continuing obligations indicated in this Agreement, shall survive, completion and acceptance of 
the Professional Services and termination or completion ofthe Agreement. 

The remainder of this page has been intentionally left blank. 
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by and 
through its Mayor, pursuant to , authorizing such execution, and 
by the Constmction Management Professional-

Dated this day of̂  

THE CITY OF SAN DIEGO 
Mayor or Designee 

By, 

I HEREBY CERTIFY I can legally bind Harris & Associates and that I have read all of 
this Agreement, this 20th day of November, 2007 . 

JeffCfoper 
Senior Vice-President 

I HEREBY APPROVE the form and legality ofthe foregoing Agreement this 
day of , . 

MICHAEL J. AGUIRRE, City Attorney 

By. 

Deputy City Attorney 
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CONSTRUCTION MANAGEMENT PROFESSIONAL AGREEMENT EXHIBITS 

Exhibit A - Scope of Services 

Exhibit B - Compensation and Fee Schedule 

Exhibit C - Time Schedule 

Exhibit D - City's Equal Opportunity Contracting Program Consultant Requirements 
(AA) Work Force Report 
(BB) Subcontractors List 
(CC) Contract Activity Report 

Exhibit E - Consultant Certification for a Drug-Free Workplace 

Exhibit F - Determination Form 

Exhibit G - City Council Green Building Policy 900-14 

Exhibit H - Consultant Evaluation Form 
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Scope of Work- Otay Water Treatment Plant 

Table of Contents 

Task-1 - Project Management 
1.1 Project Controls System Development 
1.2 Monthly Project Progress Meetings and Reports 
1.3 Document Management System 
1.4 Neighborhood Liaison Strategy 
1.5 Partnering 
1.6 Sub-Consultant Management 

Task 2 - Preconstruction Phase Activities 
2.1 Constructability Reviews (Including Biddability) 
2.2 Attend Pre-Bid Meeting and Assistance 
2.3 Construction Management Plan 
2.4 Storm Water Poiiution Prevention Plan (SWPPP) 
2.5 Pre-construction walk with contractor 

Task 3 - Construction Management Services 
3.1 Pre-construction Conferences 
3.2 Communications and Correspondence 
3.3 Monthly Construction Progress Reports 
3.4 Schedule Monitoring 
3.5 Cost Monitoring 
3.6 Progress / Coordination Meetings 
3.7 Payment Recommendations 
3.8 Safety 
3.9 Environmental Coordination 
3.10 Neighborhood Communication 
3.11 Submittal Management and Review 
3.12 Request for Information (RFI) Management 
3.13 Document Management 
3.14 Change Management and Construction Change Order 

Assistance 
3.15 Monthly Invoicing and Employment Report 
3.16 On -Going Plant Coordination 
3.17 Shut Down Requests 
3.18 Start-Up Coordination 
3.19 Process Start-Up 
3.20 Owner's Manuals 
3.21 Vendor Training 
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3.22 Claim Entitlement Analysis (money/time) 
3.23 Claim Analysis/Preparation 

Task 4 - Construction Inspection Activities 
4.1 Inspection and Documentation 
4.2 Materials Testing and Special Inspection 
4.3 Factory Testing 
4.4 Maintain Photographic and Video Records of Construction 

Progress 
4.5 Review and Maintain "As Built" Drawings 
4.6 Final Acceptance - Punch List Assistance 
4.7 Final Inspection and Punchlist 

Task 5 - Construction Closeout Activities 
5.1 Contract Closeout 
5.2 Project As-Built Drawings 
5.3 Final Project Report 
5.4 Final Payment 
5.5 Contractor Evaluation 

Task 6 - Optional Services 
6.1 Additional Construction Management Services 
6.2 Dispute Resolution Support 
6.3 Claims Analysis/Preparation 
6.4 Delay Analysis 
6.5 Occupancy Assistance 
6.6 Overtime Field Inspection 
6.7 Start-Up Coordination 
6.8 Studies and Reports 
6.9 Warranty Coordination 
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TASK 1 - PROJECT MANAGEMENT 

Harris shall provide construction management services for the Otay Water 
Treatment Phases I & II project. Harris shall be responsible for managing its 
construction management team, developing the processes and procedures for 
construction management, providing the resources to complete the project. In 
addition, Harris will also be responsible for monitoring the project budget and 
schedule, conducting project team meetings, implementing the quality 
assurance/quality control program, and communicating with the City of San 
Diego Water Department (Also referred to as Client). 

Purpose: 
The Project Plan (PP) will define the approach to managing the personnel and 
services to be provided to the City of San Diego Water Department under this 
agreement, and will describe the overall project-level services to be provided. 

Approach: 
The Project Plan will consist of the following elements: 

• The Scope of Work. 
. Organization Chart and Staffing Plan. 
. Schedule and Budget Tracking Plan. 
. Cost Loaded Schedule (S-curve plot or graph) showing anticipated costs 

ofthe work provided for in this agreement. 
• Communications Plan. 
. Progress Reporting Procedures. 
• Project Closeout Procedures. 

Assumptions: 
1. The Project Plan will be based on the assumption that the upgrades to the 

Otay Water Treatment Plant Phase I & II will be constructed using one 
contract. The PP will incorporate means to centralize services, share 
resources, and transfer experience between staff members to optimize 
project management efficiency. 

2. The contract duration for Otay Phase I & II is established in the contract 
documents for 587 working days. Pre-construction services are limited to 
items identified in Task 2, pre-construction phase activities. The total duration 
of construction management and inspection services Task 1, Project 
Management, Task 3, Construction Management, Task 4, Construction 
Inspection Activities, and Task 5, Construction Close out activities is 
estimated not to exceed 31 months. Task 3 and Task 4, Construction 
Management and Construction Inspection Services is estimated not to 
exceed 29 months. 
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3. Harris will not be responsible for means and methods used by City of San 
Diego contractors. 

De//Verab/es; 
1. Harris: Draft Project Plan two copies provided to City. 
2. City; Review, comments, and approval of PP 
3. Harris: Final Project Plan three final copies provided to City. 

1.1 Project Controls System Development 

Purpose: 
The Project Controls System (PCS) is an integrated cost and schedule 
information system that will provide Harris managers and City of San Diego 
Water Department staff with current information regarding schedule, budgets, 
expenditures, and change orders. The PCS will act to guide the ongoing 
performance measurement and reporting of the Contractor in conjunction with 
the approved CM Manual. 

The master schedule of the PCS will enable critical activities and 
interrelationships between the contractors, suppliers, the City of San Diego 
Water Department, the City of San Diego Water Department's engineer(s), and 
construction manager (including its subcontractors) to be monitored efficiently 
during the construction phase of the project. The cost-loaded master schedule 
will provide a cash flow projection for the project during construction. 

Once developed, monthly updates of the schedule will reflect field progress and 
reports from the contractors. Quarterly updates can additionally be prepared 
during construction and closeout as requested. 

The automation ofthe above information will enable timely analysis, intervention, 
and decision making to enable efficient control ofthe project. 

Approach: 
The PCS will be developed using Primavera P3 and Contract Manager, Microsoft 
Word and Excel software. A master schedule will be developed summarizing all 
significant activities of project related entities including the contractor, equipment 
suppliers, the City of San Diego Water Department and its engineer(s), and the 
construction manager. The schedule will be structured to include the following: 

. Principal work activities of the Harris's construction manager, the City of 
San Diego Water Department's engineer(s), and operations staff, 
contractors, and suppliers. 

. Level one detail extracted from the Contractors' schedules indicating the 
critical paths and available float time. 
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Activities necessary for regulatory compliance. 

Relationships between submittals, approvals, procurement, and delivery of 
materials. 

Milestones associated with permitting and approvals. 

Activity requiring coordination with the City of San Diego Water 
Department. 

Substantial and final completion dates. 

The cost accounting format will use a work breakdown structure and cost 
categories that will be compatible with the City of San Diego Water Department's 
cost accounting system. The work breakdown structure will be based on 
contractor's activities and will provide the basis for cost-loading activities in the 
schedule. 

Assumptions: 
1. The initial master project schedule will be developed based on information 

available before the award of contracts for construction. 
2. Provide cost category information. 
3. City of San Diego Water Department to provide initial budget/cost/funding 

information. 

De//Verab/es; 
Harris: 
1. Implementation of Project Control System. 
2. Draft master project schedule. 
3. Initial master project schedule following review and approval by the City of 

San Diego Water Department. 
4. Initial project cost. 

City of San Diego Water Department: 
1. Description of City invoicing requirements and guidelines for project work 

breakdown structure and cost reporting format. 

1.2 Monthly Project Progress Meetings and Reports 

Purpose: 
The monthly progress reports will consist of written reports followed by meetings 
to keep City of San Diego Water Department management and other 
stakeholders apprised of Harris' activities under this contract. 
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Approach: 
• Harris will provide a brief written report covering a summary of the status 

and expenditures associated with each of the tasks described in this 
scope of work; including highlights of any unusual contractual issues that 
arise during the reporting period. 

. The monthly progress meetings will provide for discussion of progress 
reports and issues related to (a) this agreement and (b) the construction 
agreements. 

Assumptions: 
1. The project monthly progress report will be provided throughout the contract 

period for an estimated duration of 30 months. 
2. A regular monthly meeting date and time will be established in the Project 

Plan. Meeting date is typically the first week of each month, the same day of 
the week, i.e., Monday, Tuesday, etc. 

3. Written progress reports will be provided to the City of San Diego Water 
Department at least 5 working days in advance of each progress meeting. 

4. CLIENT to submit proposed changes/amendments to the monthly progress 
reports, in writing, to Harris for its use. 

De//Verab/es; 
1. Monthly project progress reports five copies and electronic copy. 
2. Monthly progress review meetings with minutes/summaries, 
3. Quarterly reports will also be prepared during construction and closeout as 

requested. 

1.3 Document Management System 

Purpose: 
The purpose of this subtask is to establish a system for the timely logging, filing, 
and tracking of project related correspondence to assure timely responses, 
provide a record of communications to enable efficient retrieval and establish the 
chronology of events for use in dispute resolution. 

Approach: 
Harris will set up a document tracking system; using Primavera Contract 
Manager to maintain project files for the Otay Water Treatment Plant Upgrade 
Phase I and II. Harris will also "provide records management and document 
control information to the City Project Manager who will provide a copy to the CIP 
RMU Division in a manner consistent with the CIP program-wide reporting 
system". 
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Assumptions: 
1. Actual logging, filing, and tracking of project information will be performed 

under separate tasks and subtasks. 
2. Harris will create a project file system following the water CIP three file 

categories (Attachments 3-3.C.2) in the CIP City of San Diego CM 
Guidelines. 

De//Verab/es; 
1. Implementation of a computerized document management system including 

written procedures for use of the Harris project team. 

1.4 Neighborhood Liaison Strategy (Public Coordination) 

Purpose: 
The purpose of this subtask is to provide a strategy for dealing with issues 
related to the impacts of construction on the residential neighborhoods located 
adjacent to the project and along Wueste Road. 

Approach: 
The City will develop a project-specific community relations plan. The City Public 
Information Officer will develop a strategy for neighborhood communication 
related to construction phase impacts and mitigation. 

Assumptions: 
1. The City Public Information Officer will be responsible for the development of 

this strategy; however, the City of San Diego Water Department will provide 
general guidelines for neighborhood affairs protocol and will initiate any 
contact with local elected officials if needed. 

De//Verab/es; 
1. City: To develop & Provide Harris with specific plan or guidelines. 
2. Harris: Draft Neighborhood affairs strategy memorandum. 
3. Harris: Will assist City with Final Neighborhood affairs strategy memorandum. 

1.5 Partnering 

Purpose; 
Partnering is a process that establishes an agreement between the key 
participants of a project such as the engineer, contractor, owner, suppliers, and 
construction manager, to work cooperatively to achieve common goals and 
timely resolution of issues for mutual benefit. The process is expected to instill a 
spirit of teamwork and consequently enhance progress and reduce contract 
disputes. City of San Diego Water Department and contractor meet to develop a 
working relationship that promotes cooperation, minimizes confrontation and 
expeditiously resolves disputes in an amicably manner. 



001421 

Approach: 
Harris will participate in an initial project-partnering workshop with the City of San 
Diego Water Department, its engineer(s), the Construction Contractor(I), and 
Harris Construction Management staff. Harris will assist the City of San Diego 
Water Department in organizing partnering sessions for the project between the 
City of San Diego Water Department,, contractor, design engineers, other 
interested parties and Harris. 

Assumptions: 
1. Harris will attend two (one at project start and one mid-term) project-

partnering workshops as part of this subtask led by a professional facilitator. 
2. Harris will solicit three proposals for workshop facilities and associated 

accommodations at a nearby hotel or conference center. 
3. Harris may assist the City of San Diego Water Department in obtaining the 

services of a professional facilitator. 
4. A minimum of three Harris staff will attend each partnering meeting. 

Harris staff will attend and take part in both partnering sessions. 
5. City and Harris will send managers authorized to make decisions for their 

respective organizations. 
6. Harris will provide 50 percent of cost of facilitator and off site location. 

Deliverables: 
Partnering charter (from the Partnering Workshop Facilitator). 

1.6 Sub-Consultant Management: 

Purpose: Provide the City of San Diego Water Department with sub-consultant 
services; sub-consultants may include materials testing consultants, Testing 
Services & Inspection, Inc. and may include surveyors and other sub-consultants 
to be determined later, at reasonable rates. 

Approach: Harris staff negotiates sub-consultant agreements with its sub­
consultants. 

Assumptions: 
1. City will retain final approval of all selected sub-consultants and costs related 

to sub-consultants work. 

Deliverables: 
1. Copies of all sub-consultant reports. Original reports will remain with Harris 

until project closeout, at which time all originals will be forwarded to the City of 
San Diego Water Department. 

2. Copies of all sub-consultant invoices billed through Harris. 
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TASK 2 -Pre-Construction Phase Services 

Harris shall provide specialized services during the project Pre-Construction 
phase, including the bidding periods of the project. These services are intended 
to involve the construction manager early in the project and to provide advanced 
planning for the construction phase activities. 

2.1 Constructability Reviews (Including Biddability) 
Purpose: To identify potential areas within the contract documents that may 
require clarification prior to bid, recognizing that there are potential benefits to the 
City of San Diego Water Department to resolve potential cost or schedule issues 
prior to the acceptance of bids. 

Approach: Provide a review of the contract documents for biddability and 
constructability. Review specifications for problem areas that could lead to 
delays, disputes, and change orders during construction. Review plans and 
specifications for problems that could arise during bid process. Due to the limited 
time frame and budget this scope is limited to a review of specifications and 
cursory review of plans. 

Assumptions: 
1. Harris will not be responsible for errors or omissions that are not noted in its 

review of the plans and specifications. 
2. City of San Diego Water Department and/or designer will determine which 

Biddability/Constructability comments, if any, are addressed prior to accepting 
bids. 

3. Harris is responsible for bringing discrepancies within the contract documents 
to the attention of the City of San Diego Water Department but not to decide 
what information is correct. 

4. The decision to determine what information is correct is the prerogative of the 
designer and City. 

5. Harris anticipates that a constructability review will be performed during the 
"pre-final contract drawing and specification package" phase only. 

6. Harris assumes that once comments are provided and design revision are 
implemented, if any, Harris will backcheck the final documents prior to bid. 

Deliverables: 
1. Biddability/constructability comments 
2. Review report 
3. Review of documents after City/Designer review & address comments. 
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2.2 Attend Pre-Bid Meeting and Assistance 

Purpose: Attend pre-bid meeting and assist city in addressing questions. 

Approach: The City was elected to lead this meeting. Harris will participate and 
assist City in addressing questions. 

Assumptions: 
1. The City CIP Project Manager will conduct the pre-bid conference. 
2. The City will provide the meeting venue. 
3. Design engineer will field and log all questions raised by bidders during the 

bid period. 
4. The copy of the log of bid questions will be forwarded to Harris for the project 

records. 
5. Minutes are prepared by City. 

2.3 Construction Management Plan 

Purpose: Provide the City of San Diego Water Department and Harris with 
uniform procedures and standards for the administration of the construction 
contract. 

Approach: Using the City of San Diego Water Department's Construction 
Management Guidelines and the Harris Construction Management Procedures 
Manual, develop a procedures manual that is usable for the construction project. 
The Manual will be a compilation of both manuals, using various parts from both 
manuals as appropriate and incorporating a section concerning emergencies. 
The City approved manual will used by the City of San Diego Water Department, 
as it deems appropriate. 

Assumptions: 
1. City of San Diego Water Department has guidelines for Construction 

Management that documents its policies and standard operating procedures. 
2. The final project manual will be bound in a three ring binder to facilitate future 

revisions. 

Deliverables: 
1. Draft project manual for review by the City of San Diego Water Department 

three copies will be provided. 
2. After review and comments, provide final project manual to the City of San 

Diego Water Department three final copies will be provided to the City. 

10 
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2.4 Storm Water Pollution Prevention Plan (SWPPP) 

Purpose: 
Protect the City of San Diego Water Department from potential fines from 
regulatory agencies by monitoring contractors' activities regarding pollution 
prevention controls and/or activities for general compliance with the contractor's 
SWPPP Best Management Practices (BMP's). 

Approach: 
Harris staff will observe contractors work area for general compliance with the 
SWPPP Best Management Practices (BMP's) and notify contractor if the 
pollution prevention controls are not in accordance with the SWPPP. Failure to 
revise and correct conditions will be cause to have the City of San Diego Water 
Department take corrective action. Immediate shutdown of contractor's work 
may be required, if conditions are in non-compliance with the SWPPP or other 
permit conditions. 

Assumptions: 
1. Harris will not provide for full time inspections of contractor's work areas for 

compliance with the contractor(s) SWPPP and BMP's. 
2. Harris will not be responsible for contractor(s) means and methods for 

complying with the BMP's listed in the SWPPP. 
3. Harris will not be responsible for costs incurred by the contractor(s) for its 

failure to comply with its SWPPP. 
4. The construction contract will require the contractor to prepare and deliver 

SWPPP monitoring reports to the CM. 

Deliverables: 
1. Cbntractor(s) SWPPP monitoring reports kept in project file for the record. 

Pre-construction walk with contractor 

Purpose: To start the construction contract with an understanding between the 
contractor, Harris and the City of San Diego Water Department as to the existing 
conditions ofthe project before construction begins. 

Approach: Before the Notice to Proceed is given to the contractor, Harris and the 
contractor, with a City representative, walk the entire project recording existing 
conditions. Project conditions are logged, videotape, and still photographs are 
taken to record existing conditions. Copies are provided to the contractor and 
the City of San Diego Water Department if both deem it advisable. Harris will 
keep the originals in the project files until project completion. 

11 
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Assumptions: 
1. Project walk will not take longer than one day with approximately the same 

amount of time to log, file and copy the information. 
2. Harris and the contractor prior to the start of physical work will review video 

and still photographs. 

De//Verab/es; 
1. Project photographs and video of conditions before the Notice to Proceed is 

issued by the City of San Diego Water Department. 

TASK 3 - Cons t ruc t i on Management Serv ices 

Harris, on behalf of the City of San Diego Water Department, will provide 
construction management services for the Otay Water Treatment Plant upgrades 
phase i and phase ii construction contracts. The contracts involve construction of 
new flocculation and sedimentation basin with three stage flocculation, sludge 
removal system, rehabilitating sixteen existing dual media filters, providing new 
pumped backwash system and filter to waste, and electrical and instrumentation 
and control systems, and replacing filter under drains, phase ii consists of a new 
chlorine dioxide contactor and rapid mix, chlorine dioxide generator and feed 
system, powdered activated carbon feed system and chemical feed 
modifications. Construction Management services will include the enforcement 
of the construction contract requirements included in the contract. 

3.1 Pre-construction Conferences 

Purpose: 
Provide a forum for all essential project participants to meet prior to the start of 
work. This meeting will outline the City of San Diego Water Department's 
administration of the contracts, introduction of the attendees, and record 
comments and questions submitted by the contractor(s). Provides an 
understanding of the procedures to be used on the project(s) and what the 
contractor can expect from the City of San Diego Water Department and its' 
consultants. 

Approach: 
Harris will schedule, prepare agenda, chair, record, and take minutes ofthe pre­
construction meeting. Outline project specifics, and inform contractor of project 
administration procedures. Invite all affected regulatory agencies, utilities, fire 
departments, police departments, and others to attend the meeting. 

Assumptions: 
1. City of San Diego Water Department will provide the meeting venue. 
2. City will assist Harris in developing the attendee list. 
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3. Harris will prepare a draft agenda for City approval prior to the meeting. 

Deliverables: 
1. Provide written agendas and minutes of pre-construction conferences. 
2. Forward electronic copies of pre-construction meeting minutes to the design 

engineer and attendees. 

3.2 Communications and Correspondence 

Purpose: 
Provide effective written and oral communications on behalf of the City of San 
Diego Water Department to the contractor and other stakeholders in the 
administration ofthe contract. 

Approach: 
At the pre-construction conference obtain all pertinent information from the 
attendees to develop a project directory of all key personnel working on the 
projects. Develop a flow chart showing how correspondence is to be handled 
once it is received from the contractor or other stakeholders. Log all information 
received from contractor and others, in Expedition, in separate project files for 
action and distribution. Prepare appropriate responses and obtain City of San 
Diego Water Department approval when required. All original correspondence 
remains with the project files. Only copies will be distributed, except for shop 
drawing submittals. 

Assumptions: 
1. The City of San Diego document control index will be used for all 

correspondence received from the City of San Diego Water Department, 
contractor and others. 

De//Verab/es; 
1. Logs of information received from the City of San Diego Water Department, 

the contractor or others relating to the project. 

Assumptions: 
1. The City Project Manager, while consulting with the design engineers, will 

provide appropriate direction to Harris regarding direction on how it wants to 
handle certain aspects of change orders. Harris will be allowed to use its sole 
judgment on how best to handle cost negotiations with the contractors. 

De//Veraib/es; 
1. Independent cost estimates. 
2. Change orders ready for execution 
3. Change order summary reports 

13 
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3.3 Monthly Construction Progress Reports 

Purpose: 
To keep the City of San Diego Water Department apprised of the project status 
during the prescribed construction period. 

Approach: 
Prepare a monthly report that provides construction status to the City of San 
Diego Water Department and other involved parties. The monthly report shall 
contain, at a minimum, the following: 
1. Status of contractor's schedule and what the contractor is doing to maintain or 

catch up if the schedule has slipped. While the focus will be on critical path 
items, other items that might become critical will be discussed in the report. 

2. Construction and construction manager's costs incurred for the month. 
3. Cash flow projections for both the contractor and Construction manager. 
4. Potential Issues, pending change orders and executed change orders. 
5. Photographs to show construction activities and for clarity for special issues. 
6. Other information deemed necessary for the City of San Diego Water 

Department to have a concise understanding of the construction Projects. 

Assumptions: 
1. City of San Diego Water Department will assist Harris in the initial formatting 

of the first report. 

De//Verab/es; 
1. Monthly progress report 

3.4 Schedule Monitoring 

Purpose; 
Monitor and review contractor's schedule during all phases of construction and 
start-up, after approval of baseline schedule, to monitor project process and 
detect early delays that may be in the control of the contractor. 

Approach: 
Develop procedures, using available software, to review the contractor's 
schedule for logic, duration, and resource changes in the contractors' monthly 
updates. Notify the contractor of changes and document its response for the 
record. Keep City of San Diego Water Department apprised of construction 
schedule and changes found in the updates. 

Assumptions; 
1. Contract specifications will require contractors to use Critical Path Method 

(CPM) for scheduling its work. Contractor shall use Primavera scheduling 
software as requested in the RFQ. Gant charts will be strictly forbidden. 
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2. Schedule status reports will be a part of the monthly status reports and the 
quarterly reports. 

3. Reporting of construction schedules will be consistent with the "CIP program-
wide reporting system Change Order Tracking". The City of San Diego Water 
Department will clarify the specifics of this reporting system to Harris prior to 
the initial reporting. 

Deliverables: 
1. Schedule status reports each month and on a quarterly basis. 

3.5 Cost Monitoring 

Purpose: 
To provide the City of San Diego Water Department with a system that is easily 
accessible, easy to understand, and provides the required cost information for 
making timely decisions during all phases of construction and start-up. 

Approach: 
Using a combination of Contract Manager and Excel software provide reports, 
spreadsheets and graphs to monitor expected cost outlays and actual cost 
outlays. Harris review and provide comments regarding estimates prepared by 
the Design Consultant. 

Assumptions: 
1. City is to provide direction and assistance in developing the cost monitoring 

system. 
2. Cost monitoring will only monitor the construction contract and the Harris 

contract. 

Deliverables: 
1. Implementation of the Cost monitoring system. 
2. Cost projections included as part of monthly and quarterly reports. 
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3.6 Progress / Coordination Meetings 

Pu/pose; 
Conduct weekly meetings with the contractor to discuss schedules, status of 
RFQ's, status of submittals, issues log, old and new business concerning the 
project and any other business that is a concern of any party attending the 
meeting. To keep everyone informed as to the status of the project and discuss 
issues that may influence project completion. 

Approach: 
Conduct weekly meetings with the contractor and the City of San Diego Water 
Department to discuss project schedule, current, and past issues that require 
action by someone other than the party raising the issue. Harris requests the 
contractors and the City of San Diego Water Department submit agenda items 
for the weekly coordination meetings. Using the proposed agenda items and 
agenda items developed in house, Harris prepares an agenda for the meeting 
and distributes the agenda to the parties that will attend the meeting. Harris 
distributes the previous meeting minutes and asks for concurrence of those the 
attending the meeting or suggested corrections to the minutes. Minutes are filed 
as approved or amended. 

Harris will focus coordination efforts with Water Department staff on shutdown-
related issues and/or issues that would directly affect the public. It is understood 
that "continuous water delivery during all phases of project construction and 
startup" must be provided and that no shutdowns will be allowed without written 
approval from the Water Department. 

Assumptions: 
1. City and contractor's staff will be able to meet on a regular basis with minimal 

absences. 
2. Meeting room will be able to seat a minimum of 15 people. 
3. Meetings will not be more than once a week and will not last longer than a 

hour. 
4. City will attend the meetings as a participant. 
5. Harris will take notes of discussion items. 
6. Contractor is required to submit a look-ahead schedule (2 or 3 week) at each. 

weekly meeting. 

Deliverables: 

1. Weekly Agenda with status of open items from previous meetings. 

2. Weekly meeting minutes with action items noted. 

3. Meeting agenda 

4. Meeting minutes Two or three week look ahead schedule (prepared by the 
contractors) 
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5. Submittal, Issues log, and RFI and RFQ working logs 

3.7 Payment Recommendations 

Purpose: 
Verify the contractor's request for payment does not represent more than the 
amount that is reasonable for the work done on a monthly basis. To prepare 
progress payment recommendations on behalf of the City of San Diego Water 
Department for work completed and materials stored on hand (if allowed). 

Approach: 
Harris and contractor develop a procedure that is acceptable to the City of San 
Diego Water Department for monthly progress payments and the final payment. 
Harris reviews contractors' payment requests and verifies contractor pay 
quantities. After approval of the payment request, by Harris and the contractor, 
Harris prepares payment documentation, using Contract Manager software, for 
approval and execution by the City of San Diego Water Department. 

Assumptions: 
1. Payments will be made to the contractor once each month. 
2. City will make payments in accordance with the contract stipulations and 

State Law. 
3. Expedition software is acceptable to the City of San Diego Water Department 

for preparing progress payments 

De//Verajb/es; 
1. Contractor progress payment and final payment request. 
2. Cost summary in the Monthly status report. 
3. Progress payment request documents suitable for approval and execution by 

the City of San Diego Water Department. 

3.8 Safety 

Purpose; 
Review and monitor contractors' compliance with its safety program. Notify 
contractor if unsafe condition is observed. Notify the Cal/OSHA if contractor 
refuses to rectify unsafe condition. Report on "accidents, claims, and other on­
going safety related issues to the CIP Project Manager in a manner consistent 
with the CIP program-wide reporting system" as per the RFQ. 

Approach; 
Harris staff to observe contractor's work area. Contractor's to be informed if 
unsafe work conditions and/or areas are observed. Failure to rectify unsafe 
conditions will be cause to contact Cal/OSHA. Immediate shutdown of 
contractor's work may be required, if conditions endanger property and/or life. 
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Assumptions: 
1. Contract document require contractor to submit its safety program and safety 

officer prior to the start of work 
2. Contract documents or contractor's safety program require contractor to 

submit accident reports. 
3. Harris assumes no responsibility for safety of contractor's work areas. 
4. Harris assumes no responsibility for implementation of contractor safety 

program or its construction means and methods. 
5. City of San Diego contractors are solely responsible for safety at the project 

site. 

Deliverables 
1. Accident reports 
2. Summary of accidents will be part of the monthly progress reports. 

3.9 Environmental Coordination 

Purpose; 
The Project has an approved mitigated negative declaration. Verify contractor 
has copies of applicable permits and that the work activities abide by the 
requirements of the permits granted by regulatory agencies. 

Approach: 
Review and enforce requirements stipulated in permits issued by regulatory 
agencies. The Project has an approved mitigated negative declaration. 
Mitigation, monitoring, requirements mitigates potential environmental impacts. 
The City of San Diego will provide biologist, archaeologist, and paleontological 
services. Harris will "report a record of environmental issues to the CIP Project 
Manager in a manner consistent with the CIP program-wide reporting system". 

Assumptions: 
1. All permits will be provided to Harris for review. 
2. All permits will be included in the contract documents. 
3. The City of San Diego Water Department will clarify the specifics of the CIP 

program-wide reporting system to Harris. 
4. City will provide biologist, archaeologist, and paleontological services. Harris 

will interface and coordinate with biologist, archaeologist, and paleontologist. 
Should noise monitoring services be required, these will be determined during 
biological surveys and noise monitoring can be added as optional/additional 
services. 

Deliverables: 
1. Daily inspection reports prepared by on site Harris inspection staff. 
2. Correspondence to affected parties 
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3.10 Neighborhood Communication 

Purpose: 
Provide an efficient means to keep residents and businesses, along the 
construction route, appraised of the work activities they will encounter during 
construction. Also provide a local contact telephone number which residents and 
businesses may discuss their concerns and have questions answered. 

Approach: 
Using the Neighborhood Communication Plan, developed in Task 1, prepare 
"Dear Neighbor" letters and door hangers as a means to communicate with the 
residents and businesses along the construction route. 

Assumptions: 
1. Harris is available to assist with other public outreach efforts as requested, but 
it assumes no more than one public meeting every three-month period. 
2. A reasonable level of effort is anticipated for communication and coordination 
with individual property owners as needed. It is expected that the schedule and 
availability (or lack thereof) of different property owners will not severely lengthen 
the coordination process. 

De//Verab/es; 
1. Minutes of all meetings regarding questions asked by residents and business 

owners. 

3.11 Submittal Management and Review 

Purpose: 
Provide an efficient means of processing shop-drawing submittals between the 
contractor and the design engineer. Provide the City of San Diego Water 
Department with a brief, initial review of the contractor's shop drawing submittals 
before forwarding it to the design engineer. 

Approach: 
Using Expedition, develop a submittal list for distribution to the contractor and the 
design engineer. Track and submit suspense submittal logs at each coordination 
meeting. Follow up on all submittals that are nearing the end of the review 
period. Question contractor that have not provided re-submitta!s of shop 
drawings that either have been rejected or require additional information before 
the submittal may be approved for inclusion in the work. The following steps will 
be followed in reviewing the contractor's shop drawings: 
1. Log into Expedition all submittals by Specification number, i.e., 12.01, 

12.04.01,etc. 
2. Review contractor submittal for coordination with other trades and all 

deviations have been noted. Submittal is returned to the contractor if it is not 
complete. 
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3. Construction manager continues review for general compliance with the 
specification. 

4. Submittal is forwarded to design engineer for formal review and acceptance. 
5. Submittals are returned to Harris and the submittal status is logged into 

Expedition. 
6. Submittals are returned to the contractor for use in work. 
7. Harris to inform contractor if a resubmittal is required. 

Assumptions: 
1. Harris will not be responsible for errors or omissions in any submittal lists; this 

is the responsibility of the City of San Diego Water Department's construction 
contractor. 

2. Harris will not incur any costs against it because of Assumption No. 1. 
3. Harris will not make an exhaustive review of contractor(s) submittals. 

De//Veraib/es; 
1. Monthly status logs of project shop drawings submittals. 
2. Status log of all submittals in the Expedition database. 
3. Log of accepted submittals. 
4. Log of submittals in review. 
5. Log of submittals that are not approved and will require resubmission by the 

contractor. 
6. Final log of shop drawing submittals and status at end of construction. 

3.12 Request for Information (RFI) Management 

Purpose; 
At times, a contractor is unable to locate information that it deems critical to its 
construction activity. Harris staff will receive, log and track Requests for 
Information (RFI) submitted by the construction contractor. The efficient 
management of RFIs permits the timely communication between the designer 
and the contractor. 

Approach: 
Harris will receive, log and review all RFI's for completeness and verify the 
question is reasonable and understandable. Harris will provide a short technical 
review of the RFI to determine if the issue is addressed adequately in the 
contract documents. Harris will return the RFI if the question is unclear or, in the 
opinion of Harris staff, the answer is contained in the contract documents. Harris 
will note where the requested information can be found in the contract 
Documents. Harris will track RFI's by creating weekly logs, using the Expedition 
software, to verify timely response from the design engineer. RFI's held longer 
than five days by the design engineer will be followed up with a telephone call to 
the appropriate person in that group. 
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Assumptions; 
1. Harris will not be held responsible for returning a RFI to the contractor in error 

or misunderstanding. 
2. The CLIENT'S design engineer will respond with an answer to all RFI's within 

five working days after receiving it from Harris. Facsimile will be used to 
forward RFI's to the design engineers. 

Deliverables: 
1. Log of all RFI and their status. 
2. Log of all RFI answers and their status. 

3.13 Document Management 

Purpose: 
Provide the City of San Diego Water Department with an electronic means of 
tracking all documents exchanged between the parties involved in the 
construction ofthe project. 

Approach: 
Using Contract Manager and the City of San Diego Record Management System 
Category Codes all documents will be logged in the project field office. 
Documents will be scanned into the document control system and attached to 
Expedition file index categories. All documents will be filed as an electronic file 
and hardcopy into the City's record management system. 

Assumptions; 
1. City will provide filing cabinets, of its choice, for the hardcopy files. 

Deliverables: 
1. Logs of all documents in the project files (electronic and hardcopy). 
2. All hardcopy project documents exchanged on the project between the 

various parties. 

3.14 Change Management and Construction Change Order Assistance 

Purpose; 
To provide the City of San Diego Water Department with assurance the 
contractor is not presenting bogus requests for extra work that was included in 
the original scope of the contract. To assure the City of San Diego Water 
Department the associated extra work costs and time extension requests are fair 
and reasonable to both the City of San Diego Water Department and the 
contractor. 

Approach: 
Review Potential change orders. There are two steps involved with this task. 
First, there is extra work requested by the City of San Diego Water Department. 
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Second, there are costs and time claimed by the contractor as alleged extra 
work. The steps used in assisting the City of San Diego Water Department are 
similar in some respects and different in others. The approach Harris will use in 
assisting the City of San Diego Water Department is as follows: 

Requests for Changes bv the City of San Diego Water Department 
1. Forward Request for Quote (RFQ) to contractor for pricing and time extension 

if necessary. Letter to have a brief scope of the extra work and any other 
information the construction manager believes the contractor should be aware 
of to fairly price the work. 

2. Request comments from the design consultant to validate request for change. 
3. Construction manager reviews the cost quote from the contractor for 

completeness. 
4. If cost quote and construction manager's estimate is within 5%, discuss with 

City Project Manager for acceptance. If the difference is greater than 5%, 
negotiate with the contractor for a reasonable number. 

5. Should the construction manager and the contractor be unable to negotiate a 
reasonable price, do the work by force account, or involve the City's 
Construction department. 

6. Construction manager prepares an independent cost estimate of the extra 
work. 

Requests for Changes bv Contractor 
1. Review requests of alleged cost increases and/or time impacts for merit. If 

' the construction manager determines the request fails on merit, the contractor 
will be informed of the reasons why the request is denied. Should the 
construction manager detenminethe request has merit, proceed as follows. 

2. Prepare independent cost estimate and schedule analysis of work. 
3. Negotiate extra work cost and time extensions with the contractor. 
4. Prepare change orders for execution by the City of San Diego Water 

Department. 

Assumptions: 
1. The City Project Manager will identify which change orders will required an 

independent cost estimate. 
2. Harris will have authority to make minor changes to work that it determines to 

have no cost or time impacts to the construction projects. 
3. The City will not negotiate with the contractor on contract changes. 
4. Extra work costs successfully negotiated between Harris and the contractor 

will be submitted to the City of San Diego Water Department for approval. 
5. The CIP CM Guidelines correlates with the aforementioned process. 

De//Verab/es; 
1. Independent cost estimates. 
2. Independent schedule analysis. 
3. Summary of negotiation's and recommendations for approval. 
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4. Change orders ready for execution 
5. Change order summary reports 
6. Documents necessary to obtain approval beyond the authority of the City of 

San Diego Water Department. 

Purpose; 
Provide an easily retrievable system for dealing with all changes on the projects, 
regardless of who initiates the change. 

Approach: 
Review potential change orders for contractual and technical merit. Prepare 
independent cost estimates and schedule analysis of work if necessary. 
Negotiate change order costs with the contractor, as needed. Prepare change 
orders, with all required support documentation, for execution by the City of San 
Diego Water Department. Keep the City of San Diego Water Department 
apprised of cumulative changes in cost and time and the impact of these on the 
overall project. 

3.15 Monthly Invoicing and Employment Reports 

Purpose: 
To monitor that the contractor is proceeding and making payments with work in 
compliance, as required by the Public Contract Code, in a timely manner. 

To ensure there are no illegal substitutions or additions of subcontracts. 

Approach: 
The submission of information from the Contractor to the City which documents 
subcontractor participation compliance and prompt payment requirements. 

Assumptions: 
1. The contractor prepares and submits to Harris an updated Monthly Invoicing 

Report and Monthly Employment Report which document ALL subcontractor 
and employee utilization in the format specified by the City Equal Opportunity 
Contracting Program. 

2. Harris reviews these compliance reports for completeness. If the utilization 
report is not complete, it is returned. 

3. Harris forwards the reports to the City Equal Opportunity Contracting Program 
Coordinator, along with comments. 

3.16 Ongoing Plant Coordination 

Purpose; 
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To provide a standard procedure for the Contractor to follow for coordination of 
construction activities with the City Water Operations Staff. 

Approach: 
The procedure for advance notice from the Contractor to the Water Operation 
Staff to allow the staff the opportunity to minimize the effects of the interruptive 
activity as required in Section 01040 of Division 1 ofthe Contract Documents. 

The contractor identifies in its construction schedule (as required in Section 
01310) the activities that will interrupt the normal facilities procedures and 
operations and discusses these activities with Harris at least two weeks in 
advance at the (bi)weekly onsite progress meeting. The Contractor uses the 
City's Shutdown Request Form to identify plant interruptions. 

Harris verifies that the Contractor has or will have all necessary materials, 
devices and equipment at hand to complete the activity expeditiously. 

Harris notifies the Water Operations Staff of the scheduled activity and its 
potential impact on plant procedures and operations. 

If the Water Operations Staff grants permission, Harris so notifies the Contractor. 
If the Facilities Operations Staff requests alternatives, Harris works with both 
parties to arrive at a mutually acceptable time and method, after which the 
Contractor receives permission to proceed. 

Assumptions; 
1. Contractor will provide terms. 
2. City will approve request. 

Deliverables: 
1. Copy of Shutdown request form. 

3.17 Shutdown Requests 

Purpose: 
To provide a standard procedure for the Contractor to make a request for the City 
of San Diego and its representatives to coordinate shut down time for 
connections to or relocation of permanent utilities or treatment processes. 

Approach: 
The Contractor uses the shutdown request form to advise the City of San Diego 
and its representatives of a need to temporarily disrupt or shut down a particular 
part of a treatment process or a utility so that a connection can be made or 
relocations completed as a part of the work. Such requests are to be in 
accordance with Section 01040 of Division 1 ofthe Contract Documents. 
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The Contractor anticipates the need to connect to or relocate existing utilities or 
treatment processes and notifies Harris at least 30 days in advance of the 
scheduled event using the Shutdown Request Form. 

Water Operations Division makes necessary arrangements to accommodate the 
shutdown and indicates approval. Harris and the Contractor may be required to 
attend a Water Operations Shutdown Committee meeting. 

Assumptions; 
1. Contractor will provide terms. 
2. City will approve request. 

De//Verab/es: 
1. Copy of Shutdown request form. 

3.18 Start-up Coordination 

Purpose; 
Provide start-up assistance to the City of San Diego Water Department prior to 
system start-up. 

Approach: 
Each component indentified in the contract documents for start-up testing, will be 
separately tested, verified, and certified prior to starting up the integrated system. 
Harris, contractor, and designer (MWH) will then be prepared to continuously 
monitor and troubleshoot an integrated system during its start-up. City 
operations personnel will be encouraged to participate in the start-up operations 
as part of their training on the new systems. 

Contractor will prepare and implement a Project Startup and Testing Plan for the 
project in accordance with the approved CIP CM Guidelines and Contract 
Documents. This plan shall not be implemented without written approval of the 
CIP Project Manager. Startup and testing will be managed per the provisions of 
the contract documents and coordinated with City Water Operations and 
Maintenance staff. Startup and testing progress will be reported to the CIP 
Project Manager as per the CIP program-wide reporting system. 

Assumptions: 
1. City operations personnel will be available to participate in systems start­

up and training. 
2. Design consultant will participate in the start-up of the filter system, 

pumped backwash system, flocculation- sedimentation basins, and 
SCADA control systems. 

Deliverables: 
1. Contractor's testing and start-up procedures. 
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1. Operation and maintenance manuals. 

3.19 Process Startup Plan 

Purpose; 
To develop a Process Startup Plan for Phase I and Phase II of project.. 

Approach: 
The Process Startup Plan defines the sequence of activities to be performed by 
the Contractor(s) and the City of San Diego and its representatives to place new 
facility online. The Process Startup Plan identifies necessary equipment, 
chemicals, tankage, flow streams, pipeline, capacities thereof, and other process 
constraints which impact the startup. A startup schedule is included to define 
when specific equipment and flow streams are brought online. 

Assumptions; 
1. The Contractor prepares a draft copy of the Process Startup Plan. 
2. Plan is reviewed and approve by Designer and City. 

De//Verab/es; 
1. Contractor provided reviewed start-up plan. 

3.20 Owner's Manuals 

Purpose: 
To obtain complete equipment operations and maintenance instructions. 

Approach: 
Owner's Manuals are manufacturer's operation and maintenance instructions for 
equipment items. These instructions are necessary to allow the plant 
maintenance staff to service or rebuild equipment provided in new facilities. In 
accordance with Division 1 Section 01730, the Contractor is required to supply 
text and drawings, assembled into complete manuals. 

Assumptions: 
1. The Contractor includes Owner's Manuals as a pay item on the cost-loaded 

schedule. 
2. The Contractor prepares the Owner's Manuals in accordance with Section 

01730 ofthe division 1 ofthe Contract Documents. 
3. Harris reviews the Owner's Manuals for proper format and forwards 10 copies 

of the Owner's Manuals to the Design Consultant for review. 

Deliverables: 
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1. Design Consultant delivers complete O & M Manual. 

3.21 Vendor Training 

Purpose; 
To provide vendor training for equipment operators and maintenance personnel. 

Approach: 
As required by Section 01670 of Division 1 of the Contract Documents, vendor 
training consists of detailed lesson plans, training materials, classroom 
instruction and field instruction on the maintenance and operation of new 
equipment including the chlorine dioxide feed system, chemical feed systems, 
mixer and flocculators, and others identified in specifications. Section 01731 of 
Division 1 contains a less detailed training requirement. 

Assumptions; 
1. The Contractor submits lesson plans and training materials to Harris. 
2. Harris and the Water Operations Division, establish acceptable dates for 

vendor training. Harris will keep a calendar of available training dates. 
3. The Water Operations Division, arranges for training rooms, projectors, 

etc. 
4. The Contractor will video training sessions and provide taped classes. 

3.22 Claim Entitlement Analysis (Money/Time) 

Purpose; 
Provide the City of San Diego Water Department with assistance when the 
construction contractor submits claims for additional compensation and/or time. 

Approach: 
The City's contractor submits a claim or claims for work it deems is outside the 
scope of work that it contracted to do for the Otay Water Treatment Plant Phase I 
& II Upgrades. Harris will review and make recommendations to the City of San 
Diego Water Department regarding the contractor claim. Reviews of contractor 
claims are two steps, first, does the claim have merit, second, and what actions 
should the City of San Diego Water Department take in resolving the claim. 
Activities during review of the claim follow: 

Merit 
1. Review contract documents to determine merit of contractor's claim. 
2. Review documents submitted by contractor for adherence to contract 

requirements and completeness. 

Case 1 Harris determines claim is without merit. 
Action: 

1. Informs the contractor its claim is denied. 
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Case 2 Harris determines the contractor has adhered to the contract 
requirements and its claim is meritorious. In the opinion of Harris, the contractor 
is due additional compensation and/or time. 

Actions: 
1. Harris requests additional information from the contractor to complete all 

necessary documentation of the claim if original claim is incomplete in some 
areas. 

2. Harris prepares documentation ratifying contractor's claim. Documentation to 
contain contract section(s) pertaining to the claim and an independent 
estimate ofthe claimed work. 

3. Harris recommends settlement of the claim to the City of San Diego Water 
Department. 

4. Harris and/or City negotiate settlement with the contractor. 

Assumptions: 
1. City will direct Harris as to how meritorious claims will be settled. City to 

negotiate settlement or Harris to negotiate settlement. 

De//Verab/es; 
1. Documentation of the contractor's claim. Documentation to contain 

information submitted by contractor and information prepared by Harris. 
2. Summary of negotiations with the contractor. Summary to contain scope of 

extra work, justification of settlement, cost of extra work and additional time 
granted to the contractor for performing the extra work. 

3.23 Claims Analysis/Preparation 

Purpose; 
To assist City in defending against contractor's construction claims in City 
settlement meeting. 

Approach: 
Harris will review contractor's claim documentation for merit and/or entitlement. 
HARRIS will meet with City project staff, and get their perspective ofthe claims. 
Harris will analyze the contractor's CPM schedule for City-caused delays and 
time impacts. Labor productivity and costs will be evaluated, if appropriate, and 
recommendations will be prepared for the City of San Diego Water Department. 

Assumptions; 
1. City will provide all documents and records for review by Harris. 
2. The claims reporting procedures in the CIP program-wide reporting 

system are similar to the procedure listed in the approach above. 
3. Harris assigned staff to project is available for the claims analysis and 

settlement meeting is in accordance to Contract Documents. 
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De//Verab/es; 
HARRIS claims analysis and recommendations. 

Task 4 - Construction Inspection Services 

4.1 Inspection and Documentation 

Purpose; 
Provide the City of San Diego Water Department with documentation of 
construction activities, duration, and work conditions. 

Approach: 
Provide the City of San Diego Water Department with knowledgeable people, 
familiar with construction activities to be performed on the project. Using 
Expedition, document the contractors' daily activities, manpower, equipment and 
items considered pertinent to the projects. The Construction manager is to 
review daily reports and provide instruction to inspectors on ways to improve 
their daily reports. Provide documentation of labor, materials, and equipment 
each day in various sections ofthe project. 

Assumptions; 
1. City will not unreasonably withhold approval of the inspectors proposed by 

Harris. 
2. All inspections are expected to be within the project limits. Harris will be 

reimbursed for all costs and expenses related to any inspections that are to 
take place off site. 

De//Verab/es; 
1. Daily inspection reports. 
2. Concrete placement reports. 
3. Miscellaneous reports deemed necessary by the construction manager and 

with the concurrence of the City of San Diego Water Department Construction 
Manager. 

4.2 Materials Testing and Special Inspection Services 

Purpose; 
Provide project site and laboratory testing of construction materials used in the 
Project. Provide special inspection services to comply with the provisions of the 
building code and project documents. 

Approach: 
Hire an approved material-testing laboratory that is located within a 50-mile 
radius of the project site. For testing not being performed by the City testing lab. 
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The City will conduct all compaction tests and other tests associated with the 
base and sub-base for structures and pavements. The City will also conduct 
concrete and masonry strength and shrinkage tests as identified in the contract 
documents. Provide material and field-testing in accordance with test methods 
and frequencies specified in the OTAY WATER TREATMENT PLANT UPGRADES 
PHASE I AND II. 

Assumptions; 
1. City field division will provide earthwork and excavation material testing and 

compaction testing. 
2. City field division will provide concrete testing, concrete cylinders will be 

picked up by City lab. Shrinkage tests will be performed by City testing lab. 
3. Harris will provide special inspection services for concrete, rebar, welding, 

epoxy dowels, and concrete bolts. 
4. Harris will be reimbursed for all costs and expenses related to any testing or 

inspections that are to take place off site greater than 50 miles outside City . 

Oe//VeraJb/es; 
1. Reports on all soil proctor and density tests. 
2. Compression tests on all concrete samples taken on all project sites. 

4.3 Factory Testing 

Purpose: 
To inspect equipment to be supplied under the Contract operates and meets 
specifications before it is shipped from the appropriate manufacturer. 

Approach: 
Factory testing of equipment for compliance with the Contract Documents before 
leaving the vendor's place of manufacture. The Technical Specifications must 
clearly define the type of testing to be witnessed by the Construction Manager or 
the Design Consultant, (see section 01400 of Division 1 of the Contract 
Documents.) 

Assumptions: 
1. The Contractor, sends a notice to Harris for factory testing at least 45 days 

in advance ofthe event. 
2. If required, Harris , the Project Manager and/or Design Consultant witness 

the factory test and verify the testing procedures and results. The Off-Site 
Plant Testing (witnessing) service of the City Materials Testing Laboratory 
is used if applicable. 

3. Contractor submits results of the factory test. 
4. The Design Consultant will approve the factory tests results prior to 

shipping the equipment to the site for the following items (coordinate 
w/City). 
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5. The Engineering & Capital Projects Department Materials Testing 
Laboratory will witness and evaluate pipe manufacturing facilities. 

6. Harris will use City testing resources when available. 

4.4 Maintain Photographic and Video Records of Construction Progress 

Purpose; 
To provide the City of San Diego Water Department with a photographic record 
ofthe project, before, during and after construction. 

Approach: 
Using still, and digital cameras record the conditions of the project before the 
contractor starts work and after the work is complete. Using the same cameras, 
record the contractor's progress during construction. During construction, care 
will be taken to record all items and/or conditions that have or may have a 
bearing on claimed extra work. Still photographs will have captions on the back 
giving the date taken, direction, and initials ofthe inspector taking the photograph 
and a brief description on the photograph. 

Assumptions; 
1. Photographs will remain at the Harris office until the end of the project. 
2. Digital photographs will be archived at the Harris office until the end of the 

project. 

Oe//Vera£>/es; 
1. All photographic records. 
2. All materials and supplies acquired, and charged to the City of San Diego 

Water Department, for use under this subtask 

4.5 Review and Maintain "As Built" Drawings 

Purpose; 
To provide the City of San Diego Water Department with accurate record 
drawings for the project. 

Approach; 
Monitor contractors required record drawings on a monthly basis. In addition to 
monitoring the contractor's drawings, Harris staff will maintain a copy of the 
contract plans for the project. Harris staff will attempt to include items that are 
not normally shown on the contractor's set of record drawings. This information 
is not necessarily construction related, but is project related and may be 
important in future maintenance and/or construction projects. 

Assumptions: 
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1. The City will be responsible for making the changes to the drawings prepared 
by its design engineers. 

2. Harris will assist the design engineers in answering its questions regarding 
the record drawings. 

3. Contract documents will require contractor to maintain redline as-built 
drawings. 

De//Verab/es; 
1. One set of marked up contract drawings. This set will be in addition to the 

contractor's marked up set of contract drawings. 

4.6 Final Acceptance - Punch List Assistance 

Purpose; 
To provide the City of San Diego Water Department with reasonable assurance 
the general intent of the project documents have been complied with. 

Approach; 
Coordinate a walk through with the City of San Diego Water Department, project 
design engineer, contractor, the City of San Diego Water Department 
maintenance staff and other interested parties. Prepare a punchlist with all 
errors, deficiencies and/or omissions noted in the walk through for the contractor 
to correct within a certain timetable. Harris staff will inspect items on the 
punchlist after the contractor has notified Harris the work is complete. 
Completed items on the punch list will be initialed and dated as to who did the 
inspection and the date of the inspection. Upon completion of the punchlist work 
Harris will notify the City of San Diego Water Department the work is complete 
and forward a copy ofthe completed punchlist. 

Assumptions; 
1. Work requiring correction will be included on the punchlist when it is first 

noted. These interim punchlists will be transmitted to the contractor 
periodically during the course of construction. 

2. Items may be placed on the punchlist at any time up until the Notice of 
Completion is filed. 

Deliverables: 
1. Completed punchlist with items initialed and dated and included with the 

closeout documents 

4.7 Final Inspection and Punchlist 

Purpose; 
To identify elements of construction requiring correction prior to final acceptance 
by the City of San Diego Water Department. 
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Approach: 
Following substantial completion perform a project inspection ofthe completed 
construction. During the inspection develop a list of contract work requiring 
correction or rework. The written list of deficient work (punchlist) will be delivered 
to the City of San Diego Water Department and contractor within three (3) 
working days of the final inspection. The final punchlist will include items to be 
corrected that were identified previously during the course of construction. 

Assumptions; 
1. The City will identify any key stakeholders or other agency personnel to be 

included in the final inspection. 
2. Harris will contact and schedule all required final inspection personnel 48 

hour prior to the final inspection. 
3. Harris will prepare the final punchlist. 

Oe//Verab/es; 
1. Final punchlist. 

Task 5 - Construction Closeout Activities 

5.1 Contract Closeout 

Purpose; 
To provide the City of San Diego Water Department with all documentation and 
history ofthe construction contract. 

Approach: 
Use a systematic approach of reviewing the documents and providing the 
following: 
1 . . Summary of all project costs; 
2. Copy of contractor's performance bond, good for the warranty period. 

Assumptions; 
1. City will prepare and file contract Notice of Completion and Acceptance of 

Work. 

De//Verab/es; 

1. Final project report, consistent with the CIP program-wide reporting system. 

5.2 Project As-Built Drawings 

Purpose; 
To provide the City of San Diego Water Department with accurate as built 
drawings for construction contracts. 
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Approach: 
Monitor contractor required record drawings on a monthly basis. In addition to 
monitoring the contractor's drawings, Harris will maintain a copy of the contract 
plans for each project. Harris will attempt to include items that are not normally 
shown on the contractor's set of record drawings. 

Assumptions; 
1. The City design engineers will be responsible for preparing the "as built" 

drawings. 
2. Harris will assist the design engineers in answering its questions regarding 

the drawings 
3. The contractor will be responsible for delivery of the redline "as built" 

drawings to the Harris. 

De//Vera6/es; 
1. One set of marked up contract drawings. This set will be in addition to the 

contractor's marked up set of contract drawings. 

5.3 Final Project Report 

Purpose; 
To Provide the City of San Diego Water Department with a written history of the 
construction contract. 

Approach: 
Harris will review the project documents and prepare a written report for the City 
of San Diego Water Department. As a minimum, the report will include the 
following: 
1. Names of all organizations involved with the Projects, i.e, City managers, 

construction manager, contractor and any other parties that may have a 
significant part in the construction ofthe projects. 

2. Chronological history of the construction effort, to include all significant dates. 
3. Contract amounts at bid time with all other bids in tabular form. 
4. Change order history, to include summary statement about each change, 

negotiated cost of each change and other information deemed necessary by 
Harris and the City of San Diego Water Department's Construction Manager. 

5. Summary of Requests for Information, in tabular or matrix form. 
6. Summary of outstanding claims not resolved when the notice of completion is 

filed. 
7. Summary of final contract amount. 
8. Contractor evaluation. 

Assumptions; 
1. City of San Diego Water Department will provide input to Harris regarding the 

form ofthe final report. 
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De//Verab/es; 
1. One Project Report for each construction project. One hard copy and one 

electronic file will be provided. 

5.4 Final Payment 

Purpose: 
To provide the City of San Diego Water Department with the final contract cost 
and final balance due the contractor. 

Approach; 
Following completion of the contract work determine the final quantities and cost 
of all unit price work and the final costs of all approved change order work. 
Prepare for City and contractor execution a final balancing change order 
quantifying the final contract amount. 

Assumptions: 
1. There are no outstanding issues or claims. 
2. The City is responsible for filing Notice of Completion and addressing all 

subcontractor claims prior to release of final payment. 

Deliverables: 
1. Final balancing change order. 
2. Final payment estimate. 

5.5 Contractor Evaluation 

Purpose; 
To provide the City of San Diego Water Department with a detailed evaluation of 
the contractor's performance. 

Approach: 
As per the RFQ, Harris will prepare contractor performance evaluations using 
standard city forms and will submit these to the CIP Project Manager. 

Assumptions; 
1. City to provide standard form. 

De/zVerab/es; 
Contractor evaluations. 
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T A S K 6 - OPTIONAL SERVICES 

Due to the uncertain nature of the need for additional services by Harris, the 
following services are offered on an as-needed basis to the City of San Diego 
Water Department for its sole discretionary use. Harris shall not perform nor be 
compensated for work associated with this task without the written authorization 
of the City of San Diego Water Department. City may give authorization 
subsequent to a determination during the course of the project for the need of 
any additional service(s), the scope of such service(s), and the cost of the 
service(s). Additional services may include, but not are limited to, the items listed 
below or the services listed in Task 1 through Task 5 of this scope. 

6.1 Additional Construction Management Services 

Purpose: 
To provide additional support services to the City of San Diego Water 
Department when the City of San Diego Water Department deems it is in its best 
interests to have Harris provide the extra construction management services. 
This task may be required if the contractor's schedule is significantly different that 
what was assumed in the initial staffing plan. This task will be required if the City 
of San Diego Water Department changes either the initial construct schedule or 
phasing. 

Approach; 
Harris will assist the City of San Diego Water Department with extra construction 
management services when requested by the City of San Diego Water 
Department. Harris will provide similar services as outlined in Task 1 through 
Task 5 of this Scope. Construction management services not in Task 1 through 
Task 5 of this Scope will be negotiated with the City of San Diego Water 
Department on an as needed basis. 

Harris will attend special meetings requested by the City of San Diego Water 
Department that are not part of the Scope of Services, but are necessitated by 
unforeseen circumstances during the life of the contract. 

Assumptions; 
1. Assumptions will be determined during negotiations with the City of San 

Diego Water Department for the extra construction management services. 

De//Veraib/es; 
2. Deliverables will be determined during negotiations with the City of San 

Diego Water Department. 

1. 

6.2 Dispute Resolution Support 
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Purpose; 
Assist the City of San Diego Water Department by preparing for and attending 
Dispute Review Board (DRB) or arbitration hearings, as well as reconsideration 
hearings, the City of San Diego Water Department deems necessary. 

Approach: 
Harris will assist the City of San Diego Water Department at DRB hearings or 
arbitration through attendance and participation as desired by the City of San 
Diego Water Department. Harris will assist the City of San Diego Water 
Department in preparing the City of San Diego Water Department's case before 
the hearing. Documents prepared by Harris may include, but not be limited to,, 
cost estimates, chronological documents from both sides in the hearing, research 
from other sources and other information the City of San Diego Water 
Department deems necessary. 

Assumptions; 
1. Harris' Project Manager and Construction Manager will attend the hearing(s). 
2. Harris will attend hearings as stipulated by the City of San Diego Water 

Department. 
3. City will authorize Harris to begin its work when the DRB or arbitration is 

given notice that the City of San Diego Water Department or its construction 
contractor has requested a hearing. 

Deliverables: 
2. Summary of critical issues addressed at each DRB or arbitration hearing 

Harris attends. 
Documentation prepared by Harris staff or itssub-consultants. 

6.3 Claims Analysis/Preparation 

Purpose; 
To assist City in defending against contractor's construction claims beyond the 
"Settlement Meeting" as identified in the contract documents and task 3.23. 

Approach: 
HARRIS will meet with City project staff, and get their perspective of the claims. 
Harris will analyze the contractor's CPM schedule for City-caused delays and 
time impacts. Labor productivity and costs will be evaluated, if appropriate, and 
recommendations will be prepared for the City of San Diego Water Department. 

Assumptions; 
LCity will provide all documents and records for review by Harris. 
2.The claims reporting procedures in the CIP program-wide reporting system 
are similar to the procedure listed in the approach above. 
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De//Verab/es; 
HARRIS claims analysis and recommendations. 

6.4 Delay Analysis 

Purpose: 
Analyze contractor delay claims, and make recommendations to City beyond the 
scope of services tasks 3. 

Approach: 
Harris team will begin by comparing contractor's base-line schedule to the "as-
constructed" schedule. Any "recovery" schedule will also be noted. Team will 
look for concurrent and contractor-caused delays. Submittal trail, 
correspondence and weekly statements of contract time will be analyzed. 
Project participants will be interviewed if available. 

Assumptions: 
1. City will provide all documents and records for review by Harris. 

De//Verab/es; 
1. Harris will deliver written analysis of contractor's delay claim to City. 

6.5 Occupancy Assistance 

Purpose; 
Provide additional assistance to the City of San Diego Water Department in 
operating the facility following construction completion and start- up ofthe work. 

Approach: 
Following start- up and completion of the contract work assist the City of San 
Diego Water Department in operating the facility beyond the contract completion 
or contract period. 

Assumptions: 
1. Construction contract provides for coordinated City occupancy of the facility. 
2. Contractor has submitted start up plan and met contract obligations. 

Deliverables: 
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1. Reviewed contractor baseline schedule providing City occupancy period. 
Written notice of any contractor deviation from the most recent approved 

6.6 Overtime Field Inspection 

Purpose: 
Provide inspection ofthe contract work beyond normal work hours. 

Approach: 
Using regularly scheduled or additional field inspectors perform routine quality 
control inspection for contract compliance. 

Assumptions: 
1. Inspection required outside normal hours is scheduled in advance by the 

contractor. 
2. City of San Diego Water Department approves contractor to work outside 

normal work hours and City authorizes overtime inspection. 

Deliverables: 
1. Daily Inspection Report. 

6.7 Start-up Coordination 

Purpose; 
Provide start-up assistance to the City of San Diego Water Department after 
construction is complete and beyond services indentified in tasks 1-5. 

Approach: 
Provide extended Start-Up assistance to the City of San Diego beyond the 
contracts completion and in the warranty period. 

6.8 Studies and Reports 

Purpose: 
Perform studies and prepare technical reports that meet City requirements that 
are outside the scope of services identified in tasks 1-5. 

Approach: 
Harris will determine City requirements for studies, prepare an action plan for 
pursuing studies, and submit action plan to City for review and approval. Harris 
requirements and standards for reports. 

Deliverable: 
1. Harris will provide detailed reports outlining results of studies. 
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6.9 Warranty Coordination 

Purpose: 
Provide inspection and warranty management services during warranty period. 

Approach: 
Harris will provide continued inspection and warranty management services after 
project acceptance and throughout the warranty period. Contractor will be 
notified of warranty issues within four hours of discovery by Harris or four hours 
of being notified of warranty deficiencies by City. Contractor will be required to 
repair or replace defective work within a reasonable time. Defects that present a 
hazard to the public or City personnel will be addressed immediately by 
contractor. Harris will conduct a warranty inspection of the project one month 
prior to the end of the warranty period, and present a list of warranty deficiencies 
to the contractor. Harris will recommend release of the contractor's warranty 
bond by the City after the end of the warranty period, and after all warranty 
deficiencies are remedied. 

Assumptions; 
1. Harris Scope of Services includes warranty inspection and coordination. 

£?e//Verab/es; 
1. Harris recommendation to City/Owner stating that all identified warranty 

defects have been corrected, and that the contractor's warranty bond 
should be released. 
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2,400 

i 123,452 

Jun 

170 

170 

170 

0 

80 

170 

20 

0 

10 

814 

34,778 

1 

21.965 

21,965 

B,B84 

17,930 

3,120 

2.490 

t 112,245 

M 

1*4 

184 

184 

80 

104 

20 

0 

10 

840 

3e.3M 

29.963 

22,903 

0,984 

IS,K3 

3.120 

2,496 

* 110,630 

Auo 

100 

isa 
IBB 

so 

180 

20 

D 

to 

782 

33,197 

211,900 

20,900 

9,004 

17,123 

3,120 

2.4B6 

1 107,852 

Sep 

178 

170 

170 

00 

178 

20 

0 

10 

814 

34,770 

21.963 

21.960 

0,904 

17,038 

3.120 

2.4M 

) 12.249 

on 
170 

I7B 

ICO 

m 

32 

178 

20 

0 

to 

770 

34,778 

21.909 

12.480 

9,984 

3.994 

17,930 

3,120 

2.490 

i 108.754 

Nov 

188 

1 

100 

40 

00 

80 

40 

IBB 

20 

D 

10 

774 

33.197 

« -
20,960 

4,992 

10,400 

9.904 

4,992 

17,123 

3,120 

2.490 

t 107,270 

O K 

184 

184 

80 

40 

I U 

20 

0 

10 

702 

30.350 

• -
22.963 

10,400 

4,992 

18.753 

3.120 

2,490 

* 99,003 

o 
o 
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Alternative I Otay Watef Treatment Planl Phaao I and I Exhibit B 

CM 

C M - P T 

Inipedot 1 

lnipactor2 

Inspect or Slar1A41 

tnapedcrSpedel 
I n i pec t vW i t f r i g 

Omca&igj t iHr 

SawM«(.FT 
Sche iUH-PT 

Pitx^W 

Talall 

tOOt 2009 2010 

R . ( | - 4 » 4% 

1 ISO 

I 190 

S 120 

I 120 

1 125 

* 120 

* 120 

t 98 

8 150 

» 150 

t 108 

* 100 

1 139 

1 125 

t 130 

* 125 

1 129 

1 102 

t 158 

t 150 

t 208 

» 200 

t 130 

% 130 

* 139 

t 130 

t 130 

i 108 

* 102 

I 1B2 

* 240 1 250 | 280 

Jen 

ISO 

180 

120 

40 

108 

20 

a 

084 

t 34.625 

t -
* 21,809 

I 

J 10,224 

» 9,192 

t 

t 17.807 

» 3,245 

1 

t 08.700 

Feb 

100 

180 

120 

180 

20 

.0 

020 

1 32.081 

t 
( 20,707 

t 
1 10,224 

1 

( 
1 10.959 

t 3,245 

I 

t 90,070 

M s 

184 

0 

184 

40 

104 

20 

0 

012 

t 37.013 

1 
I 23,882 

1 

S 5.400 

I 

» 
t 10.903 

t 3.241 

8 

t 80.051 

170 

O 

17fl 

40 

170 

20 

a 

580 

I 3B.1B9 

1 

t 22.843 

I 

1 3.4(8 

1 

t 
1 IB.B59 

1 3.245 

I 

S 80,320 

108 

0 

108 

40 

168 

20 

664 

% 34,929 

1 

J 21,805 

i 
% 6,406 

1 

) 
X 17.007 

1 3.245 

1 

t 

1 82.790 

Ju l 

188 

0 

168 

40 

100 

20 

564 

2010 

I 34,525 

1 

I 21.809 

1 

I 5.406 

1 

» 
» 17.007 

t 3,245 

» 
( 
I 02.790 

Jul 

168 

0 

84 

20 

272 

% 34,525 

S 10,903 

t 3340 

» 48,972 

00 

80 

160 

I 10.440 

t 10,303 

120,824 

Sep 

80 

BO 

1 10,440 

1 10.440 

Oa 

0 S 

Nov 

D » 

C*c 

0 

$ . 
i . 

I -

o 
o 
*£» 
O l 
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Alternative I Otay Water Treatment Plant Phase I Exhibit B 

ZOOS 2009 2010 

Beaama 
CM 

•mpmm Inipodor 1 

Itapaoorl 

InipactorSUfl-up 

tnspeaorScacW 

InBpsctor.WBMIna 

ORKa Engineer 

Sctwjiior-FT 

.Prindpelgj-.ffif-i 

p a t e ' A% *% 

t 190 

i l iso 
t 120 

t 120 

* 125 

S 120 

I 120 

t as 

S 150 

s l i so ' 

S 196 

V isa 

1125 

1125 

J 130 

»125 

1125 

S 102 

I 156 

1.155 

1206 

1206 

$130 

t 130 

t 135 

J 130 

t 130 

s ios 

t 162 

'»3B2' 

V24of ! i25q3S" jzM 

Totab 

TOTALS 

Hra | 

3206 

E o E 
260B 

2«9 

112B 

872 

264 

2SOS 

372 

IToH 
t lMT 

J 636,321 

tCSB^EI 
I 329.912 

I 35.800 

J 149.720 

1 84,065 

I 32,466 

J 294,786 

1 57.692 

f l K S i ^ r f 
i ^ ^ . g s i ; 

11683 | ( 1,652.794 

0 2 ^ : ^ i [ ^ ^ ^ ^ ^ ^ S ^ ^ S ^ S T ^ S ^ ^ ^ ^ ^ ^ 
Jan 

MS3 

12 

EE2 

Ers 

12 

$ -
i r j i S i 

» -
11.440 

1 -

1 -

» • 

I -
s -
S ^ I T 
•SEE 

» 1.4*0 

Fab 

To!! 
0 

0 

ins 
KST 

0 

r i ^ l ! !S 

t . 

ftfTJjS 

Ti f f i ia 

t -

Mar 

Sol 
D 

0 

100 

0 

ESS! 

IBS 

100 

sET-B 

» 9,800 

t l ^ S 
"<BS!C: 

S 0.800 

Apr 
23 

t i l 
0 

23 

106 

40 

E * 
Lei 

206 

$ 4,370 

•essraa 
$ 
S 2.760 

1 

» 
I 

S 10,368 

J 7.M0 

strnsss 
* i s s i : « 6 

S 26,156 

May 

44 

£61 
0 

44 

106 

12 

Wol 
^8? 

212 

S 8.360 

t W ^ 
1 

t 5.280 

* 
1 

S 

t 10,368 

i I.BOO 

t s i m 
'%YXAAO 

1 27,266 

Jun 

42 

CoS 
0 

42 

100 

12 

ros 
EeTS 

202 

i 7,M0 

•asu 
i 

i 5,040 

» 
s 
i 

S 9.800 

I 1.800 

•tSZZ'J 
i W t i o 

l 26.060 

Jul 

46 

*ss 
0 

46 

110 

12 

EoS 
CSE 

220 

J 6,740 

sJSPis! 
s 
» 5.520 

I 

I 

i 
S 10,780 

I 1.800 

>ESRB 
1 I i i .440 

S 26.260 

Auo 

42 

K S 
0 

42 

0 

100 

12 

ETbfi 
ffiB 

!03 

S 7,900 

l E S P H 
s 
S 5.040 

1 

* 
1 -

$ 9.600 

» 1,800 

S I S ^ S I 
t t f l 'MO 

S 26,0G0 

Sap 

44 

K f f i 
0 

44 

0 

106 

12 

ffoC 
l i t 

212 

S 8.380 

• f i l ^ E 

* 
I 5.260 

» 
S 

1 

I 10,366 

t 1,800 

' i f f l f f i r s 

iilEI!ir*w 

t 27.268 

Oct 

46 

EffiSS 

0 

46 

0 

110 

12 

nroii 
E e l i 

220 

S 8.740 

"sSS^B 

* 
$ 5.520 

S 

J 

» 
S 10.780 

S 1,600 

i l M H S 
j a g i S ^ o 

t 23.260 

Nov 

160 

n^: 
GO 

0 

0 

80 

96 

12 

K o f 
KeT 

434 

I 30,400 

isijrs 
I B, BOO 

S 

1 

1 

% 9,800 

S 9,408 

1 1,000 

j S f ^ H i 
"i lB'Mo 

$ 62.248 

Doc 

184 

BUS 
104 

0 

0 

16 

110 

12 

r:os 
eta 

432 

% 34.960 

• » ? s a ? w 

% 12,480 
j 

i 
i 

> 1,920 

J 10.760 

I 1,800 

"<!E5?E 
'J5LT440 

1 63,380 

o 
o 
*£» 

•a 

Dlr«t ^Bjite 

ConsttucUbllity/Biddabdity Revis 

Pailnsrlng 

Testing Allowanca 

VeWde & Mileeo* 

Cell Phortae 

Trailer Offlce SupoNSB 

Inlamel CorniecUo™ 

CM Per Diem 

Sub-Total D lmtCOi la 

Tolal-WnltaEKaoriirtAmHH 

[230 (his) 

(2mlnQ») 

•nal Sanricw 

S 14,400 

t 3,600 

J 24,000 

» 13,200 

t 3.360 

8 1.800 

1 1.600 

t 33.600 

I I 95,760 | 

I M2,a37l 

| 1 1,841,391 | 

Harris & Associates. 

Bails o l Negoealion diBR lavel of eflotT markup by EO Fordan 

NngotiationNofes B/1ira7 tpm 

AsBumpbons: 

1 Kotca lo Proceed wU be IsBuad in April 2008 

2 Proconstruaion SWVICB» wilh lha exception ol preconstiudion conlareiico are lo be addilional wrvfca 

3 Conslrucdon Manager Full Tims during adlvs consIiucVon conlrsd pertoO 

4 Phase 1 Irspector Btaila NovIOOB, Full Timeinru Jul2010 

5 Phase 2 Impedo ' elsri i wilh NTP. Full Time thru Oct 2003 

6 Slartup InspoOion (Jan-May 2009 SNov2009-Jun2O10) Pan-lime pcailion [hours revised per Eds markup] 

7 Change Admin to omco Engirwer Office Engineer can provtda Inspadion end CA nrvicea. 

8 Revised scheduler hours lo 2CVrnorith during ooratmction 

G Special Inspecbnn Panama pcailion [houn revised per Ed's markup] 

ID Welding Inspection Parl-tfne position Ihoun revtsad par Ed's martajp] 

11 Reduced escalation from 5% Kj4'K. B i tM lata l i lunctlon of actual ditecl salary. 

12 Billing rale • { [dlnjct labor)*! [ovBr1iead)-(dlrBCl labor) )l-(profit) 

13 Ovonime Is e idw lod Cost Incurred lor ovaitime will bo Invoiced at 1.5 times Ihe siraiBhl hourly rale. 
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Alternative I Otay Water Treatment Plant Phase I Exhibit B 

2006 2009 2010 

pnminre p n W 

CM 

[cMlBTffl^g 
Inspector 1 

lnspeclor2 

InspectorStail-up 

InipactorSpedal 

Inspactar.Welding 

Office Engineer 

Scheduler-FT 

% 190 

» I i 90 

I 120 

( 120 

1 125 

1 120 

I 120 

8 96 

I 150 

iiiso" 

«H 4% 

J 198 

t.19S 

1125 

t125 

8 130 

S125 

t 125 

) 102 

1156 

»,156 

1208 

8206 

8 130 

S 130 

1 135 

J 130 

8 130 

$106 

8 182 

*7l62 

3JT246g»256Jl"260 

ToUHi 

TOTALS 

Hrs 1 

3206 

C J O S 

2608 

299 

1128 

672 

264 

2908 

372 

H o * 

E I M E 

t 636,321 

• tSJK j iSS 

S 329,912 

» 35,880 

8 148,720 

J 84,065 

i 32,486 

8 294,788 

8 57.692 

' iESBSS 

i E T ^ M f 

11583 | S 1.6S2,7B4 

2009 

Jv i 

106 

ESSSRS 

106 

0 

66 

0 

108 

12 

S o T S 

ffSeW. 

424 

) 20.946 

•sESE1?^ 

$ 13,229 

8 

t 11.440 

8 

S 

8 10.804 

8 1.872 

' ) E I S 3 

8^11498 

8 59,788 

Fab 

96 

&J£ 

98 

0 

120 

0 

16 

96 

12 

V.oU 

Eog 

442 

I 18,970 

sKt " "? !? 

8 11,961 

» -
t 15,600 

J 

8 1,997 

1 9.784 

) 1.672 

• J E E ' J S 

iKi.'49e 

8 81,701 

Mar 

106 

onzi: 
106 

0 

120 

80 

108 

12 

STor: 
EEeEf? 

536 

8 20.948 
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S 13,229 

8 

8 15,600 

i 

8 9,964 

8 10,604 

S 1.872 

i s ^ ? E 

tlsEusB 

S 73.932 

Apr 

106 
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0 

120 

32 

106 

12 

O o E 
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486 

8 20,946 

' i E i P S 
8 13.229 

J 

J 15.600 

1 3,994 

8 

$ 10,804 

) 1.872 

:iV?Z73. 
»31i:498 

8 67,941 

May 

100 

I25KUf 

100 

0 

120 

60 

100 

12 

OoSS 

K l e I C 

518 

S 19.760 

iss'^r 
I 12,460 

8 

8 15,600 

8 9,984 

I 

) 10,192 

1 1.872 

•iF53?3 

iJKftsa 

1 71.388 

Jun 

108 

106 

0 

0 

oo 

106 

12 

ffoE? 

ififflS? 

416 

8 20,946 

•lE-UMSJ 

8 13.229 

1 

8 

t 9,964 

8 

8 10.804 

$ 1,672 

' iT?3*U 

i 831.498 

1 56,332 

Jul 

110 

K T ^ J S 
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0 

80 

110 

12 
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S 21.736 
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0 

so 
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12 
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i S I S J E 
8 12.430 

8 

8 
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8 
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I T ' - -
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PTiSS 
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0 

60 
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12 
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GSTO 
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8 

X 
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8 

8 10.804 
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t S? 1.498 
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106 

S ^ T 1 
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0 

60 

32 
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12 
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£ 13,220 

8 

8 
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0 

60 

60 

40 
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12 
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8 29.838 
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8 
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12 
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Alternative I Otay Water Treatment Plant Phase I Exhibit B 

2006 2009 2010 
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8 125 

8 120 

8 120 
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1196 

8,198 
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Alternative I Otay Water Treatment Plant Phase II Exhibit B 

2006 2009 2010 

B-iniirea 
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[cM^TJ^EHIill 
Inspector 1 
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Inspector Start-up 
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1 Nollco lo Proceed will ba taaued in April 2006 

2 Precanstmcllon Services with the exception ot proconstiuclion conference are to be additional service 

3 ConsbucUon UanaQer Fid T>ne during active construction contract pertod 

4 Phase 1 Inspector starts Nov 2006, FuB Time inru Jul 2010 

5 Phase 2 Inspector elans wilh NTP, Full Time thru Oct 2009 
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EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP) 

CONTRACTOR REQUIREMENTS 

TABLE OF CONTENTS 
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I. City's Equal Opportunily Commiiment. The City of San Diego (City) is 
strongly committed to equal opportunity for employees and SubconOactors of 
professional service consultants doing business with tbe City, The City encourages 
its consultants to share this commitraenL Prime consultants are encouraged to take 
positive steps to diversify and expand their Subcontractor solicitation base and lo 
offer consulting opportunities lo all eligible Subcontractors, 

II, Nondiscrimination in Contracting Ordinance. All consultants and professional 
service providers doing business with the City, and Ihcir Subcontractors, must 
comply wilh requirements of the City's Nondiscriminalion in Contracting 
Ordinance, San Diego Municipal Code Sections 22,3501 through 22.3517. 

A. Proposal Documents to include Disclosure of Discrimination Complaints. As 
part of its bid or proposal. Proposer shall provide to the City a list of all 
instances within the past len (10) years where a complainl was filed or pending 
against Proposer in a legal or administrative proceeding alleging that Proposer 
discriminated against its employees. Subcontractors, vendors, or suppliers, and 
a description of the status or resolution of that complainl, including any 
remedial action taken. 

B. Contract Laneuaae. The following language shall be included in contracts for 
City projccis between the consultant and any Subcontractors, vendors, and 
suppliers: 
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Consultant shall not discriminate on the basis of 
race, gender, religion, national origin, ethnicity, 
sexual orientation, age, or disability in the 
solicitation, selection, hiring, or treatment of 
subcontractors, vendors, or suppliers. 
Consultant shall provide equal opportunily for 
Subcontractors lo participate in subconsuldng 
opportunities. Consultant understands and 
agrees that violation of this clause shall be 
considered a material breach of the contract and 
may result in contract termination, debarrocnt. Or 
olher sanctions. 

C. Compliance Invesli(rations. Upon the City's request. Consultant agrees lo 
provide 10 the City, within sixty (60) calendar days, a ImthJul and complete 
list of the names of aU Subconnactors, vendors, and suppliers thai 
Consultant has used in the past Eve (5} years on any of its connacts thai 
were undertaken within San Diego County, including the total dollar 
amount paid by Consultant for each subcontracl or supply contract 
Consultant further agrees lo fully cooperate in any investigation conducted 

. by the City pursuant lo (he City's Nondiscriminalion in Contracting 
Ordinance. Municipal Code Sections 22.3501 through 22.3517. Consullanl 
understands and agrees that violation of this clause shall be considered a 
material breach of the contract and may result in remedies being ordered 
against the Consullanl up to and including contract lermination, debHrmenl 
and other sanctions for violauon ofthe provisions of Ihe Sondiscriminalion 
in Contracting Ordinance. Consullanl further understands and agrees that 
the procedures, remedies and sanctions provided for in the 
Nondiscrimination in Contracting Ordinance apply only to violations ofthe 
Ordinance. 

Equal Employment Opportunity. Consultants shall comply with requirements of 
San Diego Ordinance No. 1S173, Section 22.2701 through 22.2707, Equal 
Employmenl Opponunity Outreach Program. Consultants shall submit a Work 
Force Report or an Equal Employmenl Opportunity (EEO) Plan to the Program 
Manager of the City of San Diego Equal Opportunity Contracting Program (EOCP) 
for approval. 

A. Wort Force Report If a Work Force Report (AHachmcnl AA) is 
submitted, and an EOCP staff Work Force Analysis determines there are 
under representation when compared lo County Labor Force Availability 
d '" , Consullanl will be required to submit an Equal Employmenl 
Opportunily Plan. 

B. Equal Emplovn)enl Opportunity Plan. If an Equal Employmenl 
Opportunity Plan is submitted, it must include al least Ihe following 
assurances that: 

E4i>l 0|i|AjliiibiyC4idfaaiDgCcintfaDtRu|oUijiium 
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The Consultant will maintain a working environment free of 
discrimination, harassment, intimidation and coercion al all sites and 
in all facilities at which the Consultant's employees are assigned lo 
work; 

A responsible oSicial is designated in monitor all employment 

related activity to ensure the Consullant's EEO Policy is being 

carried out and to submit reports relating lo EEO provisions; 

Consultant disscminalcs and reviews its EEO Policy with all 
employees at leasl once a year, posts the policy statemenl and EEO 
posters on all company bulletin boards and job sites, and documents 
every disseminaiion review and posting with a written record to 
identify the lime, place, employees present, subject matter, and 
disposition of meetings; 

The Consultant reviews, al least annually, all supervisor's adherence 
to and performance under the EEO Policy and Tnaintairn; written 
documentauon of these reviews; 

The Consultant discusses its EEO Policy Staicment wilh 
Subcontractors with whom it anticipates doing business, includes 
the EEO Policy Slatement in its subcontracts, and provides such 
documentation to the Ciiy upon request; 

The Consultant documents and maintains a record of all bid 
solicitations and outreach efforts to and from Subcontractors, 
consultant associations and other business associations; 

The Consultant disseminaies its EEO Policy cxtcroally through 
various media, including the media of people of color and women, 
in advertisements to recruit, maintains files documenting these 
efforts, and provides ropics of these advertisements to Ihe Ciiy upon 
request; 

The Consultant disseminates its EEO Policy lo union and 
community organizations; 

The Consultant provides immediate written nolificalion to the City 
when any union referral process has impeded tbe Consultant's 
efforts to maimain its EEO Policy; 

£40^ Oft/anad^ CacmcliDS OxinBia KequninaiB 
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10. Tbe Consullanl maimains a current list of rectuitmcnl sources, 

including those outreaching to people of color and women, and 
provides writlcn nolificalion of employment oppotlunities to these 
recruitment sources with a record ofthe organizations' responses; 

11. The Consultant maintains a current file of names, addresses and 
phone numbers of each walk-in applicant, including people of color 
and women, and referrals from unions, recruilmenl sources, or 
community organizations with a description of Ihe employment 
action taken; 

12. The Consullanl encourages all present employees, including people 
of color and women employees, lo recruit others; 

13. The Consultant maintains all employmenl selection process 
infonnalion withrecotds of all tests and other selection criteria; 

!4. The Consultant develops and mainiains documentation for on-the-
job training opportunities and/or participalcs in training programs 
for all of its employees, including people of color and women, and 
eslablishes apprenticeship, trainee, and upgrade programs relevant 
to the Consullanl's employmenl needs; 

• 15. The Consultant conducts, at least annually, an inveniory and 
evaluation of all employees for promotional opportunities and 
encourages all employees to seek and prepare appropriately for such 
opportunities; 

16. The Consultant ensures the company's working environment and 
activities arc non-segregated except for providing separate or single-
user toilets and necessary changing facilities to assure privacy 
between the sexes; 

17. The Consultant establishes and documents policies and procedures 
to ensure job classifications, work assignments, promotional tests, 
recruitment and other personnel practices do not have a 
discriminaiory effect; and 

18. The Consullanl is encouraged to participate in vnluntaiy 
associations, which assist in fulfilling one or more of its nnn-
discrimination obligations. The efforts of a consultant association, 
consullant/communily professinnal association, foundation or olher 
similar group of which the Consultant is a member will be 
considered as being part of fulfilling these obligations, provided the 
Consultant actively participates. 

Equl Orptroart Conctiiis CoHdua ReqnrenwMI 
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IV. Equal Opportunity Contracting. Prime consultants are encouraged to take 

positive steps to diversify and expand Iheir Subcontractor solicitation base and lo 
offer rantracting opportunities to all eligible Subconlracior. To support its Equal 
Opportunily Contracting commitment, the City has estabUshed a voluntary 
Subcontractor participation level. 

A. Subcontractor PanidpHiion Level 

1. Projects valued al S25,000 or more have a voluntary Subcontractor 
Participation Level goal of 15%. Goals are achieved by contracting 
wilh any combination of Minority Business Enterprise (MBE), 
Women Business Enterprise (WBE), Disadvatuagcd Business 
Emcrprise (DBE). Disabled Veteran Business Enterprise (DVBE) or 
Other Business Enieiprise (OBE) level. 

2, While attainment of the 15% Subcontractor Participation Level goal 
is strictly voluntary, the City encourages diversity in your outreach 
and selection efforts. Historical data indicates that of the overall 
15% goal, 2SVo to 30% Disadvantaged Business Enterprise (DBE) 
and ]% to 3% Disabled Veteran Business Enterprise (DVBE) 
participation is attainable. The remaining percentages may be 
allocated lo Other Business Enterprises (OBE). Participation levels 
may be used as a tiebreaker in cases of an overall tie between two or 
more firms. 

B, Contract Activitv Reports. To permii moniloring of the successful 
Consultant's eommiOnenl to achieving compliance, Coniraci Activtiy 
Reports (Attachment CC) reflecting work performed by Subcontraclors 
shall be submitted quarterly for any work covered under an executed 
contract 

V. Demonstrated Commitment in Eqnal Opponunity. The City seeks to foster a 
business climate of inclusion and io eliminate barriers to inclusion. 

A. Proposers ate required lo submit the following information with Ihdr 
proposals: 

!. Outreach Efforts. Description of Proposer's outreach efforts 
undertaken on this project io make subconsulting opportunities 
available to all interested and qualified firms. 

2. Past Participatinn Levels. Listing of Proposer's Subcontractor 
participation levels achieved on all private and public projects 
within the past three (3) years. Include name of project, type of 
project, value of project, Subconlracior firm's name, percentage of 
Subconlracior firm's participation, and identification of 

Equal OppoctuniEy dmcndin i Ccranfevu REQunflMsli 
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Subcontractor firm's ownership as a certified Small Business, 
Disadvantaged Business Enterprise, Disabled Veteran Business 
Enterprise, or Other Business Enterprise. 

3. Equal Opportunity Employment Listing of Proposer's strategies to 
recruit, hire, train and promote a diverse workforce. These efforts 
will be consideted in conjunction wilh Proposer's Workforce Report 
as compared lo the County's Labor Force Availability. 

4. Communily Activities. Listing of Proposer's current community 
activities such as membership and participation in local 
organizations, associations, scholarship programs, mentoring, 
apprenticeships, inlcmships. community projects, charitabie 
comributions and similar endeavors. 

B. Consultant selection panels will consider and evaluate Ihe Proposer's 
demonslrated commilmcnl to equal opportunity including Ihe following 
factors: 

1. Outreach Efforts. Proposer's outreach efforts undertaken and 
willingness to make meaningful subconsulting opportunities 
available io all inlcreslcd and qualified firms on this project. 

2. Past Participation Levels. Proposer's Subconlractor participation 
levels achieved on all private and public projects within the past 
three (3) years. 

3. Equal Opportunity Employment Proposer's use of productive 
strategies lo successfully attain a diverse workforce as compared to 
Ihe County's Labor Force Availability. 

4. Community Activities. Proposer's current community activities. 

Lisl of Subcontractors. Consultants are required to submit a Subcontractor List 
with iheir proposal. 

A. Suhcnnlniciors List The Subcontractor List (Attachment BB) shall 
indicate Ihe Name and Address, Scope of Work, Percenl of Tolal Proposed 
Contract Amount. Dollar Amount of Proposed Subcontract, Certification 
Slalus and Where Certified for each proposed Subcontractor. 

1. Subcontractors must be named on the Subcontraclors List if they 
receive more than one-half of one percent (0,5%) of the Prime 
Consultant's fee. 

B. Cnrnmitment l^tleri. Proposer shall also submit Subcontractor 
Commitmenl Letters on Subcontractor's letterhead, no more than one page 

EiiMi OnmBMj dmiai iCHilMiw KapiiiMun 
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each, from all proposed Subcontractors to acknowledge Iheir commitment 
to the team, scope of work, and percent of participation in the project. 

VQ. Definitions. Certified "Minority Business Enlcrprise" (MBE) means a business 
viiuch is at leasl fifty-one percenl (51%) owned by African Americans, American 
Indians, Asians, Filipinos, and/or Latinos and whose managemenl and daily 
operation is controlled by one or more members nf the identified elhnic groups. In 
the case of a publicly-owned business, at least fifty-one percent (31%) of Ihe slock 
musl be owned by, and the business operated by, one or more members of the 
identified elhnic groups. 

Certified "Women Bnsiness Enlerprise" (WBE) means a business which is al 
least fifty-one percent (51%) owned by one or more women and whose 
management and daily operation is controlled by the qualifying parly(ies). In the 
case of a publicly-owned business, al least fifty-one percent (51%) of the slock 
musl be owned by, and the business operated by. one or more women. 

Certified "Disadvantaged Business Enlerprise" (DBE) means a business which 
is at least fifty-one percent (51%) owned and operated by one nr more socially and 
economically disadvantaged individuals and whose managemenl and daily 
operation is controlled by Ihe qualifying party(ics). In tbe case of a publicly-owned 
business, al leasl fifty-one percent (51%) ofthe slock must be owned by. and the 
business operated by. socially and economically disadvantaged individuals. 

Certified "Disabled Veteran Business Enterprise" (DVBE) means a business 
which is at leasl fifty-one percent (51%) owned by one or more vclcrans with a 
service telared disability and whose managemenl and daily operation is controlled 
by the qualifying partypes). 

"Other Business Enterprise" (OBE) means any business which does not 
otherwise qualify as Minorily, Woman, Disadvantaged or Disabled Veteran 
Business Enterprise. 

V m . Certilication. 

A. The City of San Diego is a signatoiy lo a Memorandum of Understanding 
(MOU) with the California Depanment of Transportation (CALTRANS), and 
therefore has adopted a policy regarding certification of 
MBE/WBE'DBE/DVBE firms. As a result of the MOU. an MBE, WBE or 
DBE is certified as such by any of the following methods: 

1. Current certification by tbe City of San Diego as MBE, WBE, or 
• DBE; 

2. Currenl cenification by Ihe Stale of California Dcpartraenl of 
Transportation (CALTRAJJS) as MBE. WBE ot DBE; 

Equal OpprmnftyCnqmcling CauulUnt Kequirrmcms 
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3. Current MBE, WBE or DBE certification from any patticipating 

agency in the statewide certified pool of firms known as 
CALCERT, 

DVBE certification is received from die Stale of California's Department of 
General Services, Ofiice of Small and Minority Business (916) 323-5060. 

DC Lisl of Attachments. 

AA - Work Force Report 
DB - Subcontraclors Lisl 
CC- Coniraci Activity Report 

E^ui OtTMnTr Croamie emu*"* Rc^BKBan 
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City of San Diego 

E Q U A L O F P O R T O N T T Y C O N T R A C T I N G ( E O Q 

IDlOSecondAvenue • Suilc 500 • San Diego, CA 92101 
Phone: (619) 533-4464 • Fax: (619) 533-4474 

WORK FORCE REPORT 

ADMINISTRATIVE 

TUe&i^yeo t&e Equal EaplcyTiicnlOpporninUyOuireach Program. San Diego Municipal Code S«Iioiu 22Ji01 through 51JS17. 
ii to ensure thai comracton doing business wi;b the Ciiy. or receivtng funds foni ihe City, do not engage m unUvdul discrinuQ&ory 
employmenl pnciices prohibited by Stale and Federal taw. Such entployment practicea ipcludc. but are m limited lo unlawful 
diuiimina^ai tn tbe blowing: en^loyitient, promotioti or upending, demolion cv bmifeT, Tecnjimiefll or tvenutmem BdvoiifiDg, 
taynff or tcmunnion, me of pay or ottia icami of compensatiori, and sclcctioa fot nming, inclDdmg ^prtfiticctfaip. Coctnclvi arc 
rerjuired ID provide a oompleied Work Forct Rrporl (WFR). 

CONTRACTOR IDENTIFICATION 

Type of ConDaelOft 

Nune of Company. _ ? H E j ± 

AKA/DBA; 

Q ConiOiKtioo Q VendorfSuppliet 
Q Coniullsnl D Gram Recipiml 

J Financial Institution 
] Infuance Company 

nLessee^Leswr 
D O I h a 

Address (Coiporale Headqtaneis. "diae applicable): 130 Haaan Circle 

Ci^ conconJ 

Telephone Number (3^1)-

Comtv ' : ° n t r 
_Zip_ 

_FAX N umber: (S=S) 
L. Carl Harrta Name of Company CEO: 

Addresses), phone and fax rmmberfs) of company fBciliiici located m San Diego County (if itiffefsit from above): 
ArtA™- 'SO B E t ™ « . s u i t e 1(00 

City san Diego 

THephoneNumbnt ' 5 " ' ' 3 ' 

Type otBustD=si: c i v i l Engln 

.Z ip -

ring Firm 
_FAX Number ^619) J 3 6 - i n 9 

. Type of License: JiZi 
TTic Coinpam' b u ippoinled:. Marie fitocUey 

i rti Equal Empkiymcnl Opportunily OHJCCT (EEOO^ Tic EEOO h v been given tuthorily ID raabliili, Hif^>...^f anj oifora eqmj 

empJoyiiiefllanlHfiirTTuliveictknpolicieiofthiscoiDpany. Tbe EEOO may ttc conactod t c 
Addresa1 UQ H*»Qn c i r c l e , Concord. Cft M52D 

Telephone Number, f S351 JB27-4S0Q .FAX Number t 2 i S -

Q Om San Diego Counlj' (Or M«l Local Counly) Work Force - Mjadatoy 
3 Brmdi Wori Force * 
• MBHgJog Office Work Force 

Check it* box abeve thai apptia to riu ifFR_ 

'Submit a separose Work Force Report for cdt participating hranchei. Combine WFRs iftr. e lharj one branch per county. 

1. tbe uadmiEPed rtpreieaPflive of tt«rrie_j 

San Diego , 

{Coanty) 
herein is tint and coned, "niis docuniEair wu executed t _diy of 

hereby certify (Jul infomutkin provided 

Q c C Q b e c 2 0 0 ^ 

E. Jev le r Saiuidar 

{FriniA&boratdSlpitntrw} 

EOC Wfcrt Foree Report fwv. OflWJ Consuttsnl S tw ice t 
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WORK FORCE REPORT - NAME OF FIRM:. 

0FF1CE(S) or BRANCHfES): ^ Diego CQUNTYi t>an p iego 

INSTHUCTIONS: For each occupational category. indJaae nuoibcr of males and females in every ethnic group. Tolal colinnni in it>* 
provided. Sum of all tolals should be equal to your total vnjik force. Include all those employed by your company on either a fidl or piot-
tiine basis. The following groups are to be included in eUmic cstegohea listed in columns below: 

(1) Black, AtHcan-American 
(2) Hispanic. Latino, Mexican-American, Pucno Rican 
(3) A&ian, Pacific [slander 
(4) Ajnericxn lodiBD. Eskimo 

(5) Filipino 
(6) White, Caucasian 
(7) Other cthtiiciiy^nol falling into other g m p s 

OCCWATIONAL CATCOOKY 

M a n a ^ e m m l & Financial 

Piofcsaional 

A & E . Science. Comuute i 

Tedmica l 

S a l e 

Administralrve Support 

S e r v i c o 

Craft! 

O t x m i v e W o r t e n 

Tramporlatioii 

L a b o r t n ' 

(11 
BlKk 

1") 1 m 

1 i 

i 
i 
: 
• 

• 

: 
; 

01 

IM) 1 m 

1 1 

i ; 

1 ; 
i ; 

11 

o i 

tw : m 

! ; 

i ' j 

(M> 1 (Fl 

i | 

u i 

n o 

i 

i 

IU 

i 

Cl 
M a 

(Ml 

1 

3 

I 

1 

m 

i 

OMtCfcln I 

Cfl '. Cl 

• 

c y n wz n d u be aKhakd OD Uai EafB 

T o B l s E a d i C o l m m l | * • 0 j * ; ' | ' j 0 | 1 j " \ 7 1 1 | 1» 1 1 ] 0 1 " \ 

Grand ToU] All Employs 

N(»-?iDGt OrgmoAinis OrJy: 

. , . 
Vohngecrt 

A j u a 

EOC rttrt forrs R«3wf f^v. OflfMJ ComuftamSy^^i 
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l CITY OF SAN DIEGO WORK FORCE REPORT - ADMINISTRATIVE 

H I S T O R Y 

Tbe Work Force Report (WFR) is the documcnl lhal 
allows the City of San Diego lo »ra1yze the work 
forces of all firms wishing lo do business with Ihe 
Ciiy. We are able to compare Ihe rum ' s work force 
data to Counly Labor Force Availabiliiy (CLFA) data 
derived from the United Slates Census. CLFA dala is 
a compilation oflists of occupalions and includes the 
percentage of each clhnicity we track (Black. 
Hispanic, Asian, American Indian. Filipino) for each 
occupation. Currently, our CLFA dala is taken from 
the 2000 Census, in order to compare one finn lo 
another, il is important that Ihe dala we receive from 
the consullanl fimi is accurate and organized in the 
manner that allows for this fair comparison. 

W O R K F O R C E & R R A N O I W Q B K F O R C E R E P O R T S 

When submitting a WFR, especiaHy if Ihe WFR is for 
a specific project or activity, we would like to have 
information about ihe firm's work force dial is 
actually participating in ihe projeci or acdvity. That 
Is, if the projeci is in San Diego and the work forte is 
from San Diego, we want a San Diego Counly Work 
Force Report. By ihe same token, if the project is in 
San Diego, but the work force is from another county, 
such as Onmge o t Riverside County, we warn a Work 
Force Report from thai county.2 For example, if 
participation in a San Diego project is by work forces 
from San Diego Counly, Los Angeles County and 
Sacramento County, we will ask for separate Work 
Force Rcpoils representing the work forces of each of 
the three counties. ** On the olher hand, if the 

project will be accomplished completely outside of 
San Diego, we ask for a Work Force Report fiom the 
counly or counties where the work will be 
accomplished.1 

M A N A G I N G O F F I C E W O R K F O R C E 

Equal Opportunily Contracting may occasionally ask 
for a Managing Office Work Force (MOWF) Report 
This may occur in an inslance where the firm 
involved is a large national or inlcmaiional firm but 
the San Diego or olher local work force is very small. 
In this case, we may ask for bolh a local and a 
MOWF Repoit . ' J in another case, when work is done 
only by the Managing Ofiice, only die MOWF 
Report may be necessary.3 

T Y P E S O F W O R K F O R C E R E P O R T S : 

Please note. Ihroughout ihe preceding text of this 
page, the superscript numbers one l , t w o 1 & three ' . 
These numbers coincide wilh the types of work force 
report required in the example. See below: 

• ' One San Diego County (or Mosi Local Counly) 

Work Force - Mandatory in most cases 
J Branch Work Force * 
3 Managing Office Work Force 

'Submii a xparau tfork Forte Report fit aU 
participaaig braneha. Combine IfFRi Ifnom ihaa 
one branebper cotwry 

E x h i b i t : W o r k F o r c e R e p o r t J o b ca t ego r i e s 
Refe r t o th i s table w h e n comple t ing y o u r firm's W o r k F o r c e Repor t fonn(s) . 

ManiEennnl & Financial 
Advertising, Mnkeling, Promoiions, Public Relations, i 
Sales Managers 
Business Operations Specialists 
Financial Specialist! 
Qperati OPS Special lies Managers 
Oilier Managemenl Ocoipatiom 
TopExecinivq 

Art and Desiiin Workers 
Counselors, Social Workers, and Other Com mi mi ty and 
Social Service Specialists _ 
Emeitainen and Performeis, Sports and Related Workers 
Health Diagnosina and Treuine Pmctiiioners 
Lawyers. Judges, and Belated Workcis 
Librarians. Curators, and Archiviiu 
Life Scientist 
Media and Communication Workers 

EOCMWiPore*insSnKSkialw. l a w ; CemmrarHSBrvtoBj 
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Olher Ttachers and Insiruaon 
PoslsecODdary Teachers 
Primary, Secondaiy. and Special Edueadon School 
Teachen 
Relieious Wcrkera 
Social Sdentisu aad Related Workers 

Arthl l i t tare Si Engintcrine. Stieace. Compme 
I Archheca, Surveyors, and Canogiapbeis 

Compuler SpecialisB 
Engineers 
MatbematicaJ Science Occupalions 
Physical Scientisn 

Ttchnit*! 
Drafters. Engnecring. and Mapping Technician 
Health Technoloditu and Technicians 
Life, Physical, and Social Science Teehnicians 
Media and Communication Equipment Workers 

Other Sales and Related Workers 
Retail Sales Workers 
Sales Rcprtscntaiives. Services 
Sales Represemalives. Wholesale and Manufacturine 
Supervisors. Sales Workers 

Administrative Snpporl 
Financial Clerks 
luforrnation and Record Clerks 
Legal Suppon Worteis 
Material Recording. Scheduling. Dispalching. and 
DisnibutinE Worken 
Other Educaiion. Training, and Libiarv Occupalions 
Other Oftiee and Adminisnmive Support Workeis 
Secieories and Administrative Assisiano 
Superviiors, Qgice and Administraiive Support Wotken 

Services 
Buildina Cleaniim and Pesl Contiol Wotken 
Cooks and Food Preparation Workers 
Emetlainmeni Anendanls and Related Workers 
Fire Fighnng and Prevenlion Workers 
First-Line Supervisora/Managers. Protective Service 
Workers 
Food and Beverage Serving Workers 
Funeral Service Workers 
Law Enforcement Workers 
Nursingf pBychiatric, and Home Health Aides 
Occupational and Physical Therapisi Assislants and Aides 
Other Food Pieparation and Serving Related Workers 
Olher Healthcare Support Occupalions 
Other Personal Care and Service Workers 
Odier Proieclive Service Workers 
Personal Appearance Workers 

EOCWakFaatranKOonilr*/. I2WJ 

Supervisois. Food Preparation and Serving Workers 
Supervisors. Personal Care and Service Workers 

1 Transportation. Tourism, and LodginK AHendants 

Crafts 
I Consaucdon Trades Workers 

Electrical and Electronic Equipmenl Mechanics. Installers. 
and Repairers 
Exnaclion Workers 
Material Moving Workers 
Olber ConsUuction and Related Workers 
Olher Insiallaiion. Mainienance. and Repair Occupations 
Plant and System Operators 
Supervisors of Insiallaiion. Mainienance, and Repair 
Workers 
Supervisors, Consmiciion and Extraciion Workers 
Vehicle and Mobile Equipment Mechanics. Installers, and 
Repairers 

Qperative Workers 
Assemblers and Fabricators 
ComTnunicalions Ecuipmenl Operators 
Food Processins Workers 
Melal Workcts and Plastic Workers 
Motor Vehicle Operators 
Other Production Occupalions 
Printing Workers 
Supervisois. Production Workers 
Textile. Apparel, and Fumishings Workers 

Transporlalicn 
Air Transportaiioa Workers 
Olher Transportation Workers 
Rail Transportation Workers 
Supervisors. Transponaiion and Maierial Moving 
Workers 
Water Transportarioo Workers 

Laborers 
Agriculnnal Workers 
Animal Care and Service Workers 
Fishing and Huniing Workers 
Forest, Conservalion. and L-jgging Workers 
Grounds Maintcnanc* Woikcrs 
Helpers. Consmtelion Trades 
Supervisors. Building and Grounds Cleaning and 
Maintenance Workers 
Supervisors. Farmina, Fishing, and Foresiry Workers 

Caauiani SerMes 
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SUBCONSULTANTS LIST 

INFORMATION REGARDING SUBCONSULTANTS PARTICIPATION: 

1. Subconsultant's Lisl shall include name and complete address of all Subconsultants who will 
receive more than one half of one percent (0.5%) ofthe Prime Consultant's fee. 

2. Proposer shall also submit subconsultant commitmenl letters on subconsullanl's letierhead, 
no more lhan one page each, from subconsullanls listed below lo acknowledge their commilmenl 
to Ihe leam, scope of work, and percent of participation in Ihe prujecL 

3. Subconsultants shall be used for scope of work listed. No changes io this Subconsultants List 
will be allowed without prior written City apptovai. 

NAME AND ADDRESS 
SUBCONSULTAMTS 
Testing Services S 
Inspection Inc. 

3030 Main Street 

San Diego, Ca 92113 

SCOPE OF 
WORK 
Weldino 
Inspection and 
Specialty 
Inspection 

PERCENT OF 
CONTFIACT 

5% 

DOLLAR --
AMOUNT OF 
CONTRACT 

•MBEAWBE'D 
BE/DVBE/OB 
E 
MBE/OBE ' 

" W H E R E 
CERTIFIED 

CALTRANS 

'For infonnalion only. As appropriate. Proposer shall identify Subconsultants as: 
Certified Minority Business Enieiprise MBE 
Certified Woman Business Enterprise WBE 
Certified Disadvantaged Business Enterprise DBE 
Certified DisaWed Veteran Business Enterprise DVBE 
Other Business Enterprise OBE 



ATrACllMENTCC 

C O N T R A C T A C T I V I T Y HKI 'Ot tT 

Consultants are required by coniraci lo report subconlracior activity in Ihis formal. Reports shall be submitted via the Projeci Manager to the Equal _ 
Opportunity Contracting Program (EOCP) no later lhan thirty (30) days atlcr the close ofeach quarter. t -

CONTRACT AMOUNT; 

_PRI,ME C O M HACIOR:_ 

INVOICE PEition; 

Sulicunlmclnr 

[mlirate Mill-., 
WBE, IJBE, 

IJVBE or 
out: 

Include AdditiooaL Services Not-To-Excecd Amount 

Prime Conlraclor Tolal: 

Contract Tolal: 

Completed by_ 
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CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE 

PROJECT TITLE: OTAY WATER TREATMENT PLANT UPGRADES PHASE I 
AND PHASE il 

! hereby certify that lam familiar with the requirement of San Dtego City Council Policy No. 100-17 regarding 
Drug-Free Workplace as outlined in the rcquesl for proposals, and lhal: 

HARRIS & ASSOCIATES 

has in place a drug-free workplace program that complies with said policy. 1 further certify thai each 
subcontracl agreement for ihis projeci contains language which indicates the Subcontraclors ogrecment lo abide 
by the provisions of Section 4.9.1 subdivisions A ihmughC ofthe policy as outlined. 

Signed y^fylM fijj/l 
Printed Name: Javier Saunders 

Tide: Regional Manager 

Dale M f J - t a - a T 
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DETERMINATION FORM 

CONFLICT OF INTEREST CODE: 
DETERMINATION OF APPLICABILITY TO CONSULTANT 

Name ofConsultant & Company: 11ARRIS & ASSOCIATES 750 It STREET. SUITE 1800, SAN 
DIEGO, CA-92101 

Consullanl Duties: 

Perform constmclion managemenl and inspection services for the Otay Water Treatment Planl Upgrades. Duties 
include Quality Control, inspection, conducting projeci meeiings. enforcing conttacl provisions, reviewine 
payment rcquesl and other related conslruclion managemenl services. 
Disclosure dclcrmination: 

Consuliant will not be "making a govcmmenl decision" or "serving in a staff 
capacity" as defined in Sections A and B attached. No disclosure required. 

X Consullanl will be "making a govcmmenl decision" or "serving in a staff capacity" 
as defined in Sections A and B allached. Consullanl is required lo file a Stalemenl of Economic Imercsis 
wilh Ihe City Clerk of the City of San Diego m a timely manner as required by law, 

Disclosure required lo the broadest level. 

_XDisclosure required lo a limited extent: 

po- Mt)"? 
(Dale] 

, REdONAL MANAGER 

* Forward a copy of ihis form to the Consultant to notify them ofthe deierminalion. 
* Forward a copy of this form to the City Clerk's office to goon file for reporting purposes. 
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DETERMINATION FORM 

ATTACHMENT TO DETERMINATION FORM - DEFINITION OF "CONSULTANT" 

A "consultant" is an individual who, pursuant to a contract wilh a state or local government agency: 

(A) Makes a governmental decision whether lo: 

1. Approve a rate, rule or regulation; 
2. Adopt or enforce a law; 
3. Issue, deny, suspend, or revoke any permit, license, 

application, certificate, approval, order, or similar authorization or entitlement; 
4. Authorize ihe City lo enter into, modify, or renew a contract 

provided it is the type of contracl lhal requires City approval; 
5. Grant City approval to a contract that requires City approval 

and to which the City is a party, or lo the specifications for 
such a contract; 

6. Grant City approval to a plan, design, report, study, oi similar 
item; 

7. Adopt, or grant City approval of, policies, standards, or 
guidelines for the City, or for any subdivision thereof; or 

(B) Serves iu a staff capacity wilh Ihe City and in lhal uapacily participates in 
maktng a govemmentol decision as defined in Regulalion 18702.2 or 
performs the same or substantially all the same duties for tbe City that 
would otherwise be performed by an individual holding a position specified 
in the City's Conflict of Interesi Code. 

An individua] "serves in a staff capacity" if he or she performs substantially all the same 
tasks that normally would be perfomjcd by staff member of a governmenial entity. In most cases, individuals 
who work on only one project or a limited range of projects for an agency are not considered to be working in a 
"siaff capacity." The lengih ofthe 
individual's service lo Ihe agency is relevant Also, the tasks over the relevanl period of 
time must be substantially the same as a position Ihat is or should be specified in tbe 
City's conflict of interest code. 

An individual "participates in making a governmental decision" if he or she: (1) negotiates, without substantive 
review, with a governmental entity or private person regarding the decision; or (2) advises or makes 
recommendations to the decision-maker, by conducting research or an investigation, preparing or presenting a 
report, analysis or opinion which requires the exercise of judgment on Ihe pari ofthe individual and the 
individual is attcrapling to influence the decision. 
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CITV O f SAN DIEGO. CALIFORMA 

COUNCIL POLICY 

SUBJECT: SUSTAINABLE BUILDING POLICY 
POLICY NO.: 900-14 
EFFECTIVE DATE: May 20, 2003 

BACKGROUND: 

Existing buildings and Ihe building dcvelopmenl industry consume nearly half of the tolal energy used in the 
United States. The Ciiy of San Diego's commitment to become increasingly cfDcicnt with resources, including 
energy, water, and materials associated wilh construction projects,'is demonstrated in Council Policy 900-14 
"Green Building Policy" adopted in 1997, Council Policy 900-16 "Communily Energy Partnership," adopted in 
2000, and Ihe updated Council Policy 900-14"Sustainablc Buildings Expedite Program" adopted in 2001. 

On April 16,2002, the Mayor and City Council adopledCMR 02-060 which requires City projects lo achieve 
Ihe U.S. Green Building Council's LEED silver standard for all new buildings and major renovations over 
5,000 square fccL This places San Diego among the most progressive cilies in die nation in icmis of sustainable 
building policies. 

As a paiticipanl in the Intemalioaa! Council for Local Environmental Initiatives (ICLEI) Cities for Climate 
Prolection Program, as a Charter member in Ihe California Climate Action Registry and as an active member of 
Ihe U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by 
implemeniing more sustainable practices, including green building technologies. 

PURPOSE: 

The purpose of this policy is to reassert the Cily's commitmenl to green building practices in City facilities, and 
to provide leadership and guidance in promoting, facilitating, and instituiing such practices in the community, 

POLICY: 

The following principles will be required for all newly constructed facilities and major building renovation 
projects for Ciiy facililies: 

LEED (Lcadcrshin in Knergy and Environmental Dcsienl: 

Tic I.FFn (Leadership in Energy and Environmental Design) Green Building Rniing System is a voluntary, 
consensus-based natiooa] standard for developing high-performance, sustainable 
uildings. Members ofthe U.S. Green Building Council representing ail scgmenls of ihe building industry 
developed LEED and continue to contribute to its evolution. 

Tbe City of San Diego is commitled to achieving LEED "Silver" Level Certification for all new City facilities 
and major building renovation projects over 5,000 square feet 
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SUSTAINABLE BUILDING MEASURES: 

In addition to achieving LEED "Silver" Level Certiiicalkm. Council Policy 900-14 encourages ihe following 
suslflinabic building measures for all newly constructed facilities and major renovation projects regardless of • 
square footage: 

1. Design and construct mechanical aad eledrical systems to achieve the maximum energy eflicieney 
achievable with current technology. Consultants shall use computer modeling programs, (Energy Pro) to 
analyze the effects of various design options and select Ihe sei of options producing tbe most efficient 
integnued design. Energy efficiency measures shall be selected lo achieve energy efficiencies al least 
22.51% better than California's Title 24.2001 standards for both new construction and major renovation 
projects. 

2. Incorporate self-generation using renewable technologies lo reduce environmental impacts associated 
with fossil fuel energy use. Newly constructed City facilities shall generate aminimum of 10W, with a 
goal of 20% from renewable lechnologics (e.g.. photovoltaic, wind and fuel cells), 

3. Eliminate ihe use of CFC based reIHgeiants in newly constructed facilities and major building 
renovations and rctroBls for all heating, ventilatiori, air conditioning and refrigerant-based building 
sysiems. 

4. Incorporaie additional commissioning and measurement and verification procedures as outlined by 
LEED 2.0 Rating Svstem, Energy and Aimospheres, credit 3 and credit 5 for all projects over 20,000 sq. 
ft. 

5. Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide 
msialler(s) and occupants) health and comfort. Law-cmitling materials will include fldhesives, paints, 
coalings carpet systems, composite wood and agri-fiber products. 

6. In order to maximize energy efficiency measures within these requirements, projects will combine 
energy efficiency measures requiring longer payback periods,'wilh measures requiring shorter payback 
periods lo deicnnine the overall project period. 
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CITV OFSAS' DIEGO, CALIFORMA 

COUNCIL POLICY 

7. Comply with Ihe slorm waler development requirements in the Storm Water Management and Discharge 
Control Ordinance {Municipal Code § 43.03), and the City's grading and drainage regulations and 
implementing documents (MC § 142.01 and 142.02, respectively). 

In addition to achieving the minimum sustainable building measure Ihis Council Policy encourages the 
following measures be incorporated into newly constructed facilities and major renovation projects whenever 
possible: 

1. Use high efficiency irrigation technology, drought toleranl native plants and recycled sile water lo 
reduce potable water for irrigation by 50%. Additionally, building water consumption should be reduced 
by 30%. 

2. Limil disruption of naiutal water flows and minimize slorm water runoff by minimizing building 
footprints and other impervious areas, increasing on-sile infiltration, preserving and/or resloring natural 
drainage syswms, and reducing coniaminates introduced into San Diego's bays, beaches and the ocean. 

3. Facilitale the reduction of waste gcncraled by building occupants ihat is hauled to and disposed of in 
landfills. Provide an easily accessible area that serves the entire building and is dedicated lo the 
separation, collection and storage of materials for recycling. Recycling should include paper, glass, 
plastic and metals at a minimum. 

4. Incorporate building products that have recycled content reducing the impacts resulting from the 
extraction of new materials. Newly construcied City facilities shall have a mTnimmn of 25% of building 
materials that conlain in aggregate, a mimmum weighted average of 20% post consumer recycled 
content maicrials. 

5. Reduce the use and depletion of finite raw and long-cycle renewable materials by replacing them with 
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly 
renewable building materials for 5% ofthe total building materials. 

6. Establish mmimirm indoor air quality (lAQ) performance to prevent the development of indoor ail 
quality problems in bmldings, maintaining the health and well being of the occupants. Newly 
construcied City facilities will comply with IAQ by conforrning to ASHRAE 62-1999. 

7. City buildings will be designed to take the maximum advamage of passive and natural sources of beat, 
cooling, ventilation and lighL 
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CITV O F S A S DIEGO, CALIFORNIA 

COUNCIL POLICY 

The Environmental Services Department, Energy Conservation and Management Division has been designated 
by this Council Policy as the clearing authority for issues relating 10 energy for the City of San Diego. The 
Energy Conservation and Management Division will enter into a Memorandum of Understanding wilh those 
City Depanments who design, renovate and build new city owned facilities 10 insure all new City facilities 
reflect the inlcnt of Council Policy 900-14. 

PRIVATE-SF.CTORANCENTIVES: 

Il shall be the policy ofthe City Council lo expedite the minisierial process for projccis which meet ihe 
following ctitcria: 

1. Residential projects that provide 50% of their projected total energy use utiliiing renewable energy 
resources, (e.g., photovoltaic, wind and fuel cells). 

2. Commercial and industrial projects Ihat provide 30% of their projccled tolal energy use utilizing 
renewable energy resources, (e.g., photovoltaic, wind and fuel cells). 

3. Residential and commercial and industrial projects Ihat exceed the State of California Title 24 energy 
requirements by: 

a, 15%benerthanCalifomia'sTitlc24.200l for Residential Buildings. 
b. 10%betler than California's Title 24.2001 for Commercial and Industrial 

Buildings. 

Il shall be the policy of the City Council lo expedite the discretionary process for projects which meet the 
following criteria; 

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Envimameotal Design (LEED) 
2.0 Rating Syslcm "Silver" Lxvel Cenification for commercial development projects. 

2. Incorporate self-generation through renewable technologies (e.g., photovoltaic, wind and fuel cells) lo 
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial 
projects generating a minimum of 30% or more of the designed energy consumption from renewable 
technologies such as photovoltaic, wind and fiiei cells. 

3. Residential discretionary projects of 4 units or more within urbanized communities as dcTincd in the 
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing 
renewable energy resources. 
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v . COUNCIL POLICY 

HEALTH AND RESOURCE CONSERVATION: 

• I. Projccis will be designed to avoid inflicting permanent adverse impact on the naturol state of the air, 
land and water, by using resources and methods thai minimize pollution and waste, and do not cause 
permanent damage to the earth, including erosion. 

2. Projects will include innovative strategies and technologies such as porous paving lo conserve water, 
reduce effiucnl and mn-ofT, thus recharging the water table. 

3. When feasible, native plants will be used in landscaping lo reduce pesticide, fertilizer, and water usage. 

4. Buildings will be constructed and operated using materials, methods, mechanical and electrical systems 
that ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic 
compounds, firagi, molds, bacleria. and other known toxins. 

5. Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of 
materials or the highest practical recycled content; b) raw materials derived from suslainable or 
renewable sources; c) maierials and products ensuring long life/durability and recyclabilily; d) mBlerials 
requiring the minimum of energy and rare resources to produce and use; and e) materials requiring the 
least amount of energy to transport to the job site. 

OUTREACH / EDUCATION: 

1. An education and outreach effort will be implcznenlcd to make the community aware of ihe benefits of 
"Green Building" practices. 

2. The City will sponsor a recognition program for innovative Green Building 
projects implemented in ihe public as well as private sector in an effort to encourage and recognize 
outstanding environmental prolection and energy conservation projects. 

IMPLEMENTATION: 

The City will seek cooperation with other governmental agencies, public interest organizations, and the private 
sector lo promote, facilitate, and implemenl Green Building and energy efficiency in the community. 
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COUNCIL POLICY 

LEGISLATION: 

The City will support State and Federal legislation thai promolcs or allows suslainable development, 
conservation of natural resources, and energy efficiency technology. 

REFERENCES: 

Related existing Council Policies: 
400-11, Waiet Conservation Techniques 
400-12, Water Reclamation/Reuse 
900-02, Energy Conservation and Management 
900-06, Solid Waste Recycling 

HISTORY: 
Adopted by Resolution R-289457 11/18/1997 
Amended by Resolution R-295074 06/19/2001 
Amended by Resolution R-29S0O0 05/20/2003 
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Consultant Performance Evaluation 
TTieinrposeofihiifonn a lo provide historicaJdna to City staff wfasi idedicg consultatfts. 

1. PROJECT DATA 

la. PnJECi (mle. loatloi md CIP ND.): 

lb. BriefDeschption: 

]c. Budgeted C«I: 

2. CONSULTANT DATA 
2a. NametDdadditssofCdnulain: 

2b- Consultant's Project Muiags; 

Piaxt 1 

3. CITV DEPARTMENT RESPONSIBLE 
la. DqMnoiHiI(mchiiJedivision|; 3b. Projeci Manager (address & phone): 

4. CONTRACT DATA (DESIGN AND CONSTRUCTION) 

4. Dcim 

4a. Anwrnmi Dan: Rejolution #: S 

4b. Arocalmmtv S 

4d, Type of WoA (daign. study, 
o t ) : 

IU Tiivl J / « fCoemlantl 

4=. Kcj Contnct Compleiion Dates: 

% % % K M ino % 
Ancanoil 
DelivcrY 
AcceDtance 

J. CanilractiaB 

(name ondaddrai) 

5f, Chanfit Olden: 
Errcrs/OmlilJQnl Wof pntiiL CDSlS 
tlnlbrcsccn Conditions S of rjvut. cost S 

Oamtes Oimaiiiea KofcomLcaslS 

6. O V E R A L L ElATING (Please ensure Section n is compleled) 

Bud lent EJns&aor,' poa 

7. AUTHORIZING SIGNATURES 

E1>-1S0(W1) TURNOVER 



Section II 
n01488 SPECIFIC RATINGS 

- i ^ . ^ K A i n . 4WMCT 1 « ! * « | IAW.C1CT | « • | U 

Plac/SpcdlicBikia i 
d m u id precise 

PlanVSpeca Cocndinalica 

PlanVSpt t i properly 

Code RtqucDDcms 
COVQd 

Aiflwcd B City Sund i r f 

Drawings rtf led 

Ai-Boih DnwinEi 

Qualiiy Dcsiea 

O a s s e O r t m doe 10 Oaigp 
d ^ i c i c n a a B C (idiiinuisd 

• 

— — M T Q - t t , | B O U i n | f T W C I — | ™ | -

Timely R c s p o n s o 

Aditode r o o v d Cliem 
and review bodiei 

Follows direcEton and 

cbain of re^onsibiliiy 

Worl: p m h i d dc l i rDtd 
DDUne 

Timeliacas InmEi^ifL^ 
Cky of major p m b l o u 

ResolutiDii of Field 

problems 

* ^ m M , la-ia-
R n s o m b l t A g n s m c m 
negodailDn 

A d h o m c e lo ice 
•cfttdttle 

AdhcnjKC lo prujecl 

budges 

Vilnc Engntarinfi A J B ^ T U 

U T P t m r ... W. 

Section m SUPPLEMENTAL INFORMATION 
Please ensure to attach additional documentation as needed. 

Item 

Item 

Item 

Item 

Item 

Item 

f 'SupnortinH documentation attached ves no ) 


